

5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up
Forecast from : Fri, 09 Sep, 2005

Max POB next 5 days **89**
Max POB on Rig **100**

Fri 09-Sep-05			Sat 10-Sep-05			Sun 11-Sep-05			Mon 12-Sep-05			Tue 13-Sep-05		
0:00	Drill 8.5" hole to +/-3390m with GR-Res FEW		0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00	Rig up & run wireline logs (4 runs including 2 M		4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Run 7" liner & cement		12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00	Circulate, POH, stand back BHA to log with wit		16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00	Wiper trip prior to running liner		20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
5	Upstream	3		Upstream			Upstream			Upstream			Upstream	
2	Diamond	5		Diamond			Diamond			Diamond			Diamond	
	ESS	2		ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	2
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party	
	Baker			Baker			Baker			Baker			Baker	
7		10												2
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		87
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Tubing Completion Equip						Expro Well Test Equip								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler at rig Sentinel en route to rig			Wrangler - depart rig Sentinel at rig			Wrangler at Wharf 27 Sentinel at rig			Wrangler en route to rig Sentinel at rig			Wrangler at rig Sentinel en route to Wharf 27		
Fri 09-Sep-05			Sat 10-Sep-05			Sun 11-Sep-05			Mon 12-Sep-05			Tue 13-Sep-05		