

6 DAY OPERATIONAL FORECAST OCEAN PATRIOT

Well..... **BASKER - 2**
 Date..... **30-Aug-05**
 Initial POB..... **79**

Max beds on rig **96**
 Max POB next 6 days **90**

INPUTS IN **RED** ONLY

Tuesday 30 Aug			Wednesday 31 Aug			Thursday 01 Sep			Friday 02 Sep			Saturday 03 Sep			Sunday 04 Sep		
0:00			0:00			0:00	Drill ahead		0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00			1:00		
2:00			2:00	Drill ahead		2:00			2:00	Velocity Sur vey		2:00			2:00		
3:00			3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00			5:00		
6:00	Test Connector		6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00			11:00	Run cement bond logs	
12:00			12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00	Run and cement 9-5/8" csg		14:00			14:00		
15:00			15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00			17:00		
18:00	RIH w/ Drig assy		18:00			18:00			18:00			18:00			18:00	Perforate all zones required for production	
19:00			19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00			23:00		
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
				7" Liner and hanger.													
				Water													
				Trash bins.													
				Fuel													
				Diamond drill pipe													
(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)
	Baker		2	Upstream	2		Upstream			Upstream			Upstream			Upstream	
3	Diamond	2		Diamond	1	9	Diamond	10	1	Diamond	4		Diamond			Diamond	
	ESS			ESS			ESS		4	ESS	4		ESS			ESS	
3	Fugro			Fugro	3		Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI		1	MI	1		MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron	2		Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger		6	Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sentinel			Diamond 3rd Party	1		Sperry DD	1		Diamond 3rd Party			Diamond 3rd Party			Diamond 3rd Party	
	Sperry			Sentinel	1		3rd patry Diamond		4	Weatherford			Sperry			Sperry	
	Baker		2	Sperry						Sperry			Sperry				
6		2	4		6	17		11	12		9	0		0	0		0
POB		83	POB		81	POB		87	POB		90	POB		90	POB		90
VESSELS			VESSELS			VESSELS			VESSELS			VESSELS			VESSELS		
	Pacific Wrangler - Rig			Pacific Wrangler - Rig			Pacific Wrangler - Rig			Pacific Wrangler at rig.			Pacific Wrangler at rig.			Pacific Wrangler at rig.	
	Pacific Sentinel Melbourne. Crew change			Pacific Sentinel to rig.			Pacific Sentinel rig			Pacific Sentininet rig.			Pacific Sentinel rig			Pacific Sentininet rig	
Tuesday 30 Aug			Wednesday 31 Aug			Thursday 01 Sep			Friday 02 Sep			Saturday 03 Sep			Sunday 04 Sep		