

**5 DAY TECHNICAL LIMIT FORECAST**



**BASKER-MANTA PROJECT**

**Well : Basker 2 Drill, Complete & Clean-up**  
**Forecast from : Wed, 31 Aug, 2005**

**Max POB next 5 days 95**  
**Max POB on Rig 100**



Wed 31-Aug-05			Thu 01-Sep-05			Fri 02-Sep-05			Sat 03-Sep-05			Sun 04-Sep-05		
0:00	Damaged BOPs - plug well, pull, repair, test & r		0:00			0:00			0:00			0:00		
1:00	RIH & drill 12.25" hole to csg point at 2962mMD		1:00			1:00			1:00	Velocity survey		1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00	Condition hole, Rig up Run & Cement 9.625" cs		13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
2	Upstream	2		Upstream			Upstream			Upstream			Upstream	
	Diamond	1	9	Diamond	10	1	Diamond	3		Diamond			Diamond	
	ESS			ESS		4	ESS	4		ESS			ESS	
	Fugro	3		Fugro			Fugro			Fugro			Fugro	
	MI			MI		1	MI	1		MI			MI	
1	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices	1		Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron		2	Cameron			Cameron			Cameron	
	Schlumberger		7	Schlumberger			Schlumberger			Schlumberger			Schlumberger	
2	Sperry		1	Sperry	1		Sperry			Sperry			Sperry	
	Weatherford			Weatherford		6	Weatherford			Weatherford			Weatherford	
	Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party	
	Baker			Baker			Baker			Baker			Baker	
<b>5</b>		<b>7</b>	<b>17</b>		<b>11</b>	<b>14</b>		<b>8</b>						
POB at end of crew movements		<b>83</b>	POB at end of crew movements		<b>89</b>	POB at end of crew movements		<b>95</b>	POB at end of crew movements		<b>95</b>	POB at end of crew movements		<b>95</b>
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
			MT Containers Trash											
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
			MT trash bins 7" liner Drill pipe and collars Fugro ROV tools						1000sx HTB Barite?					
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
Sentinel to rig Wrangler at rig			Sentinel at rig Wrangler at rig			Sentinel at rig Wrangler to Melbourne								
<b>Wed 31-Aug-05</b>			<b>Thu 01-Sep-05</b>			<b>Fri 02-Sep-05</b>			<b>Sat 03-Sep-05</b>			<b>Sun 04-Sep-05</b>		