



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Thu, 29 June, 2006

Max POB next 5 days 99

Max POB on Rig 100



Thu 29-Jun-06			Fri 30-Jun-06			Sat 01-Jul-06			Sun 02-Jul-06			Mon 03-Jul-06		
0:00			0:00			0:00	Remove plugs, flow well and suspend well		0:00			0:00		
1:00			1:00			1:00			1:00			1:00	Pull completion riser and lay down	
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Run Basker-2 Subsea Tree		7:00			7:00			7:00	Install Manifold 36" Pile	
8:00	Pull Basker-2 Subsea Tree .		8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	Run Tree Cap on B-3 and B-5		19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1	1	Upstream	1		Upstream		3	Upstream			Upstream	
6	Diamond	3	9	Diamond	9		Diamond			Diamond	3		Diamond	
	ESS		2	ESS	2		ESS			ESS			ESS	
1	Fugro ROV	1	1	Fugro ROV	1		Fugro		1	Fugro (boat)	1		Fugro	
	MI			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	PetroLab	2							1	Tasman				
8		7	13		13				5		4			
POB at end of crew movements		98	POB at end of crew movements		98	POB at end of crew movements		98	POB at end of crew movements		99	POB at end of crew movements		99
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig		
Wrangler at Melb			Wrangler at Melb			Wrangler at Melb			Wrangler to Rig			Wrangler at Rig		
Thu 29-Jun-06			Fri 30-Jun-06			Sat 01-Jul-06			Sun 02-Jul-06			Mon 03-Jul-06		