



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Thu, 09 March, 2006

Max POB next 5 days 86

Max POB on Rig `



Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00	M/U 12 1/4" BHA and drill out casing. Perform		1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00	Run BOP and riser		5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00	Circ Hole clean. POOH. Wash off PGB.		7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00	Run 13 3/8" casing and cement same		11:00			11:00	Drill 12 1/4" Hole to 3690m		11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
3	Upstream - Logistic - Geos	1		Upstream			Upstream			Upstream			Upstream	
3	Diamond	3		Diamond			Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	
2	Dowell Cntr + Trainee	1		Dowell Cntr	1		Dowell			Dowell			Dowell	
4	Geoservices ML & SC			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
1	Sperry	1		Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
										NOPSA				
13		6			1									
POB at end of crew movements		86	POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			CIW tools											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			7 x 29# csg Schlm E-log tools Liner linger & R-tool Completion Equip Brine 900 bbl 3-1/2" DP-HWDP											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig		
Wrangler @ Melb CREW CHANGE - Load			Wrangler in Melb Load			Wrangler to Rig			Wrangler at rig			Wrangler to Melb		
Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06		