



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Tue, 18 April, 2006

Max POB next 5 days 93
Max POB on Rig 100



Tue 18-Apr-06			Wed 19-Apr-06			Thu 20-Apr-06			Fri 21-Apr-06			Sat 22-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00	Run and cement 9-5/8" csg		14:00			14:00			14:00			14:00	Drill 8-1/2" hole from 3530m to TD at 4136m (1	
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00	Pull and repair BOP, test BOP and rerun.		20:00			20:00	MU 8-1/2" BHA, RIH and conduct FIT		20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream Diamond ESS	1		Upstream Diamond ESS		3	Upstream Diamond ESS	4	1	Upstream Logistics Diamond ESS	1		Upstream Logistics Diamond ESS	
3	Fugro Rov MI Dowell Geoservices Cameron	3		Fugro MI Dowell Geoservices Cameron			Fugro MI Trainee Eng Dowell Geoservices Cameron	1	4	Fugro MI Dowell Geoservices Cameron	4		Fugro MI Dowell Geoservices Cameron	
1	Schlumberger Sperry Weatherford Geogologist Haliburton	2	1	Schlumberger Sperry Weatherford Haliburton			Schlumberger Sperry Weatherford Haliburton	1	1	Schlumberger Sperry Weatherford Fugro Surveyors Boat Cook Schlumberger	1	9	Schlumberger Sperry Weatherford Fugro Surveyors Geogologist Schlumberger	2
6		7				4		9	8		7	12		4
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		84	POB at end of crew movements		85	POB at end of crew movements		93
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
6 1/2" Jars 8 1/2" Bits Sperry Tools DODI Sub						Schlumberger 7" Chrome 7" Liner								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal to Rig Wrangler to Melbourne			Sentinal At Rig Wrangler In Melbourne			Sentinal at Rig Wrangler to Rig			Sentinal at Rig Wrangler at Rig					
Tue 18-Apr-06			Wed 19-Apr-06			Thu 20-Apr-06			Fri 21-Apr-06			Sat 22-Apr-06		