



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Wed, 08 March, 2006

Max POB next 5 days 86
Max POB on Rig `



Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00	Run 13 3/8" casing and cement same		3:00			3:00	M/U 12 1/4" BHA and drill out casing. Perform		3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00	Drill 12 1/4" Hole		13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00	Run BOP and riser		21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford		3 3	Upstream - Logistic - Geos Diamond ESS Fugro MI Dowell Helper Geoservices ML & SC Cameron Schlumberger Sperry Weatherford	1 3 1		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford NOPSA	
			12		5									
POB at end of crew movements	79		POB at end of crew movements	86		POB at end of crew movements	86		POB at end of crew movements	86		POB at end of crew movements	86	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						CIW tools								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						7" x 29# csg Schlm E-log tools Liner linger & R-tool Completion Equip Brine 900 bbl 3-1/2" DP-HWDP								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig Wrangler to Melb			Far Grip at Rig Wrangler @ Melb CREW CHANGE - Load			Far Grip at Rig Wrangler in Melb Load			Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at rig		
Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06		