



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sun, 30 April, 2006

Max POB next 5 days 90
Max POB on Rig 100



Sun 30-Apr-06			Mon 01-May-06			Tue 02-May-06			Wed 03-May-06			Thu 04-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00	Suspend. Set storm packer in 9-5/8" casing		8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00	Pick up and service break MWD stab sleeve		10:00		
11:00			11:00			11:00			11:00	L/D 8" DC'S and Jar		11:00		
12:00			12:00			12:00	Release BOP. Release guide wires		12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00	Position rig over Basker 4		14:00	M/U 12 1/4" BHA and drill out casing. Perform		14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00	Install guide wires. Latch & Test BOP and riser		16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00	Run VSP		20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00	Change over drilling wire		22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Logistics		2	Upstream	1		Upstream			Upstream		1	Upstream	1
	Diamond			Diamond			Diamond			Diamond			Diamond	
	Pusnes		3	Beach	3	1	Extra cook Swire	1						
	Extra cook Swire			MI		1	MI	1						
	ESS			ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices		2	Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron		1	Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger		2	Schlumberger	9		Schlumberger			Schlumberger	
	Sperry			Sperry		2	Sperry			Sperry			Sperry	
	Weatherford			Weatherford	4		Weatherford			Weatherford			Weatherford	
	Fugro Surveyors			Fugro Surveyors		2	Fugro Surveyors	2		Fugro Surveyors			Fugro Surveyors	
	Halliburton			Halliburton			Halliburton			Halliburton			Halliburton	
	Schlumberger			Baker liner hand	1					Schlumberger			Schlumberger	
			8		9	8		13				1		1
POB at end of crew movements	90		POB at end of crew movements	89		POB at end of crew movements	84		POB at end of crew movements	84		POB at end of crew movements	84	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sun 30-Apr-06			Mon 01-May-06			Tue 02-May-06			Wed 03-May-06			Thu 04-May-06		