



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Tue, 25 April, 2006

Max POB next 5 days 96
Max POB on Rig 100



Tue 25-Apr-06			Wed 26-Apr-06			Thu 27-Apr-06			Fri 28-Apr-06			Sat 29-Apr-06		
0:00	Continue to drill 8-1/2" hole		0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00	Rig up and make 3 wireline evaluation runs		6:00			6:00	Run and cement 7" liner	
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00	POH		20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream Drill Sup	1		Upstream Logistics		13	Upstream Logistics	10	5	Upstream Logistics	5		Upstream Logistics	
7	Diamond	6		Diamond	1		Diamond			Diamond			Diamond	
	ESS			ESS			Pusnes			Pusnes			Pusnes	
2	Fugro	2		Fugro			Fugro		1	LERs			LERs	
1	MI	1		MI			MI		2	ESS	2		ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
1	Geoservices	1		Geoservices	1		Geoservices	1		Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
9	Schlumberger	2		Schlumberger			Schlumberger			Schlumberger			Schlumberger	
1	Sperry	1		Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
1	Geologist	1		Fugro Surveyors			Fugro Surveyors			Fugro Surveyors			Fugro Surveyors	
	Boat Cook			Boat Cook			Halliburton		1	Halliburton			Halliburton	
	Baker	1		Schlumberger			Schlumberger			Schlumberger			Schlumberger	
23		16				15		11	9		7			
POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		94	POB at end of crew movements		96	POB at end of crew movements		96
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal at Rig Wrangler to Rig			Far Grip Crew Change Sentinal at Rig Wrangler at Rig			Sentinal at Rig Wrangler at Rig			Wrangler Crew, 4th May Sentinal at Rig Wrangler at Rig					
Tue 25-Apr-06			Wed 26-Apr-06			Thu 27-Apr-06			Fri 28-Apr-06			Sat 29-Apr-06		