



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sat, 11 March, 2006

Max POB next 5 days 85
Max POB on Rig `



Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00	Drill 12 1/4" Hole to 3690m		8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00	M/U 12 1/4" BHA and drill out casing. Perform		22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford NOPSA			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Weatherford		1	Upstream - SDS Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	1		Upstream Upstream - Comp Sup Diamond ESS MI Dowell Geoservices Cameron Schlumberger Sperry	
									1		1			
POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	85	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at rig			Far Grip at Rig .Wrangler to Melb			Far Grip at Rig Wrangler at Melb. CREW CHANGE. Load			Far Grip at Rig Wrangler to Rig	
Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06		