



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sun, 14 May, 2006

Max POB next 5 days 88
Max POB on Rig 100



Sun 14-May-06			Mon 15-May-06			Tue 16-May-06			Wed 17-May-06			Thu 18-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00	Condition Hole. POOH.		2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00	Rig up and make 3 wireline evaluation runs		10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00	Run 9 5/8" casing.	
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream		1	Upstream			Upstream		2	Upstream Completion	
	Diamond	1		Diamond		6	Diamond	1		Diamond		4	Diamond	3
	ESS			ESS			ESS			ESS			ESS	
	Fugro			Fugro		3	Fugro	3		Fugro			Fugro Surveyors	
	MI			MI		1	MI	1		MI			Extra Swire cook	
	Dowell			Dowell			Dowell			Dowell			Dowell	
1	Geoservices			Geoservices		1	Geoservices	1		Geoservices		1	Geoservices	
7	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry	1		Sperry			Sperry	2		Sperry			Sperry	2
1	Weatherford			Weatherford		5	Weatherford			Weatherford			Weatherford	2
	Baker	1		Baker			Baker			Baker		2	Transpacific	
												2	Scott Tech	
													Evaluation team	3
9		3				17		17				11		10
POB at end of crew movements		87	POB at end of crew movements		87	POB at end of crew movements		87	POB at end of crew movements		87	POB at end of crew movements		88
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
				MI Chemicals Sperry tools										
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
							Expro test equipment							
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip at rig			Far Grip at Melb			Far Grip at Melb			Far Grip to rig			Far Grip at rig	
	Wrangler at rig			Wrangler at rig			Wrangler at rig			Wrangler at rig			Wrangler at rig	
Sun 14-May-06			Mon 15-May-06			Tue 16-May-06			Wed 17-May-06			Thu 18-May-06		