

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD
Forecast from : Sun, 12 March, 2006

Max POB next 5 days 85
Max POB on Rig `



Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06			Thu 16-Mar-06		
0:00			0:00			0:00	Continue to Drill 12-1/4" on B-5		0:00	Continue to Drill 12-1/4" on B-5		0:00	Continue to Drill 12-1/4" on B-5	
1:00			1:00			1:00			1:00			1:00		
2:00			2:00	Drill 12 1/4" Hole to 3690m		2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00	M/U 12 1/4" BHA and drill out casing. Perform		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream		1	Upstream - SDS	1		Upstream		9	Upstream	9
	Diamond			Diamond		9	Diamond	7		Diamond			Diamond	
	ESS			ESS			ESS			Ess			ESS	
	Fugro			Fugro			Fugro - ROV	3		MI			Fugro	
	MI			MI		1	MI	1		Dowell			MI	
	Dowell			Dowell			Dowell			Geoservices			Dowell	
	Geoservices			Geoservices			Geoservices			Cameron			Geoservices	
	Cameron			Cameron			Cameron	1		Schlumberger			Schlumberger	
	Schlumberger			Schlumberger		1	Schlumberger - Telephone			Sperry			Schlumberger - Telephone	1
	Sperry			Sperry			Sperry	3		Weatherford			Weatherford	
	Weatherford			Weatherford		1	Marcomm - Telephone			Marcomm - Telephone			Marcomm - Telephone	1
						13		16				9		11
POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	82		POB at end of crew movements	82		POB at end of crew movements	80	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Cameron gear for 9-5/8" 80 T Cement 1000 brine DOGC 5" DP								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig			Far Grip to Melb			Far Grip Melb Load			Far Grip to Rig			Far Grip at rig		
Wrangler at rig			Wrangler at rig			Wrangler at rig			Wrangler at rig			Wrangler to Melb		
Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06			Thu 16-Mar-06		