



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sun, 26 March, 2006

Max POB next 5 days 93
Max POB on Rig `



Sun 26-Mar-06			Mon 27-Mar-06			Tue 28-Mar-06			Wed 29-Mar-06			Thu 30-Mar-06					
0:00			0:00			0:00			0:00			0:00					
1:00			1:00			1:00	POOH Section TD		1:00			1:00					
2:00			2:00			2:00			2:00			2:00					
3:00			3:00	Drill 12-1/4" hole fm 3555m to 3620m TD		3:00			3:00			3:00					
4:00			4:00			4:00			4:00			4:00					
5:00			5:00			5:00			5:00			5:00					
6:00			6:00			6:00			6:00			6:00					
7:00			7:00			7:00	Rig up and make 4 wireline evaluation runs		7:00			7:00					
8:00			8:00			8:00			8:00			8:00					
9:00	Bit trip		9:00			9:00			9:00			9:00	Wiper Trip. Condition hole				
10:00			10:00			10:00			10:00			10:00					
11:00			11:00			11:00			11:00			11:00					
12:00			12:00			12:00			12:00			12:00					
13:00			13:00			13:00			13:00			13:00					
14:00			14:00			14:00			14:00			14:00					
15:00			15:00			15:00			15:00			15:00					
16:00			16:00			16:00			16:00			16:00					
17:00			17:00			17:00			17:00			17:00					
18:00			18:00			18:00			18:00			18:00					
19:00			19:00			19:00			19:00			19:00					
20:00			20:00			20:00			20:00			20:00					
21:00			21:00			21:00			21:00			21:00					
22:00			22:00			22:00			22:00			22:00					
23:00			23:00			23:00			23:00			23:00					
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM			
	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton			Upstream Diamond ESS Swire cook Fugro Survey Dowell Geoservices Cameron Schlumberger Halliburton Comp Schlumberger		3	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	1	1	2	2	2	Upstream Diamond ESS Swire cook Fugro Survey Dowell Geoservices Cameron Schlumberger Halliburton Comp Schlumberger	10	9	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	10
						4		5	5		15	10		6			
POB at end of crew movements	93		POB at end of crew movements	93		POB at end of crew movements	92		POB at end of crew movements	82		POB at end of crew movements	76				
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG					
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG					
			Far Grip crew change			80 MT HTB cement 1000 brine Mud Chemicals Shaker screens Bits											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS					
Far Grip at Melb. Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb					
Sun 26-Mar-06			Mon 27-Mar-06			Tue 28-Mar-06			Wed 29-Mar-06			Thu 30-Mar-06					