



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER # 5

Forecast from : Mon, 27 February, 2006

Max POB next 5 days 88

Max POB on Rig 100



Mon 27-Feb-06			Tue 28-Feb-06			Wed 01-Mar-06			Thu 02-Mar-06			Fri 03-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00	Position rig over Basker 3		2:00			2:00			2:00		
3:00			3:00			3:00	Drill 17 1/2" Hole		3:00			3:00		
4:00			4:00	Drill 36" hole		4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Run and cement 30" casing		7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00	Position rig over Basker 4		9:00			9:00			9:00			9:00	Position rig over Basker 4	
10:00			10:00			10:00			10:00			10:00		
11:00	Drill 36" hole		11:00			11:00			11:00			11:00	M/U 17 1/2" BHA and drill shoe track	
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00	Run and cement 30" casing		14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00	Run 13 3/8" casing and cement same		15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00	M/U 17 1/2" BHA and drill shoe track		19:00			19:00			19:00	Drill 17 1/2" Hole	
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		2	Upstream	1		Upstream		9	Upstream	1	4	Upstream film crew	4
	Diamond		9	Diamond	6		Diamond			Diamond	11	4	Diamond	4
	ESS			ESS			ESS			ESS		2	ESS	2
	Expro Test			Fugro			Fugro			Fugro			Fugro	
	Upstream			MI			MI			MI			MI	
	Dowell		1	QTEC			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron	1		Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Fugro - survey		3	Weatherford			Weatherford			Weatherford			Weatherford	
	MO 47			MO 47			MO 47			MO 47			MO 47	
	Trident			Trident			Trident			Trident			Trident	
	Smith			Fugro Survey						Fugro Survey	2			
			15		7				9		15	10		10
POB at end of crew movements	80		POB at end of crew movements	88		POB at end of crew movements	88		POB at end of crew movements	82		POB at end of crew movements	82	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
Backload test gear						Completion equipment.								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
17 1/2" BHA			13 3/8 cement plugs 13 3/8" casing Fuel, Water, Gel, Cmt						12 1/4" Drill tools Fuel, Water, PHPA, Cmt"G" Brine					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler in Melbourne Sentinal at rig			Wrangler to rig			Far grip to town Wrangler on standby			Far Grip Load Melb.			Far Grip Dept Melb. Wrangler on standby		
Mon 27-Feb-06			Tue 28-Feb-06			Wed 01-Mar-06			Thu 02-Mar-06			Fri 03-Mar-06		