



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Wed, 15 March, 2006

Max POB next 5 days 84
Max POB on Rig `



Wed 15-Mar-06			Thu 16-Mar-06			Fri 17-Mar-06			Sat 18-Mar-06			Sun 19-Mar-06		
0:00			0:00	Continue to drill 12-1/4" hole on B-5		0:00	Continue to drill 12-1/4" hole on B-5		0:00	Continue to drill 12-1/4" hole on B-5		0:00	Continue to drill 12-1/4" hole on B-5	
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00	Drill 12 1/4" hole from 2240m to section TD at 3		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond Ess MI Dowell Geoservices Cameron Schlumberger Sperry		11	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger - Telephone Sperry Weatherford Marcomm - Telephone	11	6 2	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	5 2		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Expro Test Baker Liner Weatherford			Upstream- Diamond ESS Fugro MI Expro WL Geoservices Cameron Baker Liner Weatherford	
			13		13	8		7						
POB at end of crew movements	83	POB at end of crew movements	83	POB at end of crew movements	84	POB at end of crew movements	84	POB at end of crew movements	84	POB at end of crew movements	84			
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Cameron gear for 9-5/8" Schlm Logging tools 1000 brine 80 MT HTB cement								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Rig Wrangler at rig			Far Grip at rig Wrangler to Melb			Far Grip at rig Wrangler @ Melb Load			Far Grip at rig Wrangler to Rig			Far Grip at rig Wrangler at Rig		
Wed 15-Mar-06			Thu 16-Mar-06			Fri 17-Mar-06			Sat 18-Mar-06			Sun 19-Mar-06		