



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD  
Forecast from : Sat, 18 March, 2006

Max POB next 5 days 91  
Max POB on Rig `



Sat 18-Mar-06			Sun 19-Mar-06			Mon 20-Mar-06			Tue 21-Mar-06			Wed 22-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00	Drill 12 1/4" hole from 2878m to section TD at 3		14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00	Rig up and make 4 wireline evaluation runs		22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Expro Test Baker Liner Weatherford			Upstream- Diamond ESS Fugro Swire cook Fugro Survey Geoservices Cameron Baker Liner Weatherford Schlumberger - Telephone Schlumberger			Upstream Diamond ESS Fugro Swire cook Fugro Survey Geoservices Cameron Baker Liner Weatherford Schlumberger - Telephone Schlumberger Marcomm - Telephone		10 1	Upstream- Diamond MI Fugro Swire cook Fugro ROV Geoservices Cameron Baker Liner Weatherford Schlumberger - Telephone Schlumberger	10 1		Upstream Diamond ESS Fugro MI Fugro Survey Geoservices Cameron Schlumberger - Telephone Sperry Weatherford Schlumberger Marcomm - Telephone	
						14		6	16		16			
POB at end of crew movements	83		POB at end of crew movements	83		POB at end of crew movements	91		POB at end of crew movements	91		POB at end of crew movements	91	
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
			Isolator tools 1000 brine 80 MT HTB cement									Shaker screens 80 MT HTB cement 1000 brine 9 5/8" casing		
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
Far Grip to Melb. Wrangler to Rig			Far Grip Load Wrangler at Rig			Far Grip at rig Wrangler to Rig			Far Grip at rig Wrangler to Melb			Far Grip at rig Wrangler Load Melb.		
<b>Sat 18-Mar-06</b>			<b>Sun 19-Mar-06</b>			<b>Mon 20-Mar-06</b>			<b>Tue 21-Mar-06</b>			<b>Wed 22-Mar-06</b>		