



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1  
Forecast from : Sat, 05 November, 2005

Max POB next 5 days 131  
Max POB on Rig 100



Sat 05-Nov-05			Sun 06-Nov-05			Mon 07-Nov-05			Tue 08-Nov-05			Wed 09-Nov-05		
0:00	Apache P & A rig		0:00			0:00			0:00			0:00		
1:00			1:00	Position rig on location. Run anchors.		1:00	Prepare to spud. Make up 914mm (36") BHA.		1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00	Drill 914 mm (36") hole to ±650mRT.		8:00	Make up 445 mm (17½") BHA, RIH, drill out sh		8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00	Handover rig		12:00			12:00			12:00			12:00		
13:00	Tow rig to Culverin-1 from Furseal-1 location.		13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00	Drill 445 mm (17½") hole to ±1500mRT.		15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00	Run and cement 762mm (30") conductor at 650		20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
1	Matt Jones - Cameron					1	John Ah-Cann - UP		1	Colin Fidock - Weatherford				
2	Ricky Misseos - Nexus					2	Carl MacDonald - UP		2	Vernon Gabrielle - Weatherford				
	Apache	3				3	Keith Edwards - Nexus		3	Will McKenzie - Weatherford				
						4	Alan Rule - Sperry LWD		4	TBA Trainee - Weatherford				
						5	Alex Willis - Sperry LWD			John Ah-Cann - UP	1			
						6	Matt Ellis - Survey Spec			Carl MacDonald - UP	2			
										Keith Edwards - Nexus	3			
3		3				21			10		6			
POB at end of crew movements		106	POB at end of crew movements		106	POB at end of crew movements		127	POB at end of crew movements		131	POB at end of crew movements		131
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler run anchors Far Grip run Anchors			Wrangler to Meib Far Grip at Rig			Wrangler load riser Far Grip at Rig			Wrangler at Rig Far Grip to Meib			Wrangler at Rig Far Grip load riser		
Sat 05-Nov-05			Sun 06-Nov-05			Mon 07-Nov-05			Tue 08-Nov-05			Wed 09-Nov-05		