



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Mon, 26 December, 2005

Max POB next 5 days 81
Max POB on Rig 100



Mon 26-Dec-05			Tue 27-Dec-05			Wed 28-Dec-05			Thu 29-Dec-05			Fri 30-Dec-05		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00	Drill 311mm (12¼") hole to 3612mRT.		20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream			Upstream			Upstream			Upstream	
	Diamond		9	Diamond	8		Diamond		2	Diamond	3	5	Diamond	5
	ESS			ESS			ESS			ESS	2	2	ESS	2
	Fugro	2		Fugro	2		Fugro			Fugro			Fugro	
	MI	2		MI + Swaco	2		MI			MI		1	MI	1
	Dowell			Dowell		1	Dowell			Dowell	2		Dowell	
	Geoservices			Geoservices		3	Geoservices			Geoservices	3	2	Geoservices	2
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry	1		Sperry - Trainee			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Baker			Baker			Baker			Baker			Baker	
	Nexus			Nexus			Nexus	3		Nexus - Logistic/Environmental	1	1	Nexus - DS/Environmental	3
			14		12				9		9	11		13
POB at end of crew movements		79	POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		79
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Fuel Mud Chemicals Bulks - Gel, Cmt, Drill water														
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler Load Melbourne Far Grip@ Rig			Wrangler to rig Far Grip@ Rig			Wrangler @ rig Far Grip@ Rig			Wrangler @ rig Far Grip@ Rig			Wrangler @ rig Far Grip Sall to Melbourne		
Mon 26-Dec-05			Tue 27-Dec-05			Wed 28-Dec-05			Thu 29-Dec-05			Fri 30-Dec-05		