



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Sun, 01 January, 2006

Max POB next 5 days 83
Max POB on Rig 100



Sun 01-Jan-06			Mon 02-Jan-06			Tue 03-Jan-06			Wed 04-Jan-06			Thu 05-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00	Run wireline logs.	
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00	Drill 311mm (12¼") hole to 3900mRT.		8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00	Circulate hole. POOH		17:00		
18:00			18:00			18:00			18:00			18:00	RIH w/- DP	
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00	Set P&A plugs across Reservoir. WOC. Layout	
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus			Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus		2	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus	1		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus - Geos		12	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Smith P&A Nexus	7
						10		2				15		16
POB at end of crew movements	75		POB at end of crew movements	75		POB at end of crew movements	83		POB at end of crew movements	83		POB at end of crew movements	82	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Water gel - 40 mt cmt 40 mt fuel 110m3 Mud Chemical						Spud gear Gel					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler @ rig Far Grip Sail to Melb			Wrangler @ rig Far Grip @ Melb - Load Far Grip repairs Far Grip CREW CHANGE			Wrangler sail to Melb Far Grip to Rig			Wrangler @ Melb Load Far Grip @ Rig			Wrangler to rig Far Grip @ Rig - Anchors		
Sun 01-Jan-06			Mon 02-Jan-06			Tue 03-Jan-06			Wed 04-Jan-06			Thu 05-Jan-06		