

20 Jul 2006

From : Brain Marriott
To : Brian King/James Hinton

Well Data				QC Not Done	
Drill Co.:	Ensign	Midnight Depth (MD):	60.0m	Current Hole Size:	
Rig:	Ensign 32	Midnight Depth (TVD):	60.0m	Casing O.D.:	20.000in
Prognosed TD:	7710.0m	Progress:	0.0m	Shoe TVD:	60.0m
RT-GL:	9.84m	Days From Spud:		F.I.T. / L.O.T.	/
GL Elev.:	9.84m	Days On Well:	8.75	Rig Move Distance	1800+/- k's
Current Op's @ 0600 21 Jul 2006 :		Toolbox meeting, discuss rig up operations for daily operations			
Planned Operations for 21 Jul 2006 :		Cont. rig up drilling equipment			

Summary of Period 0000 to 2400 Hrs

W.O.D., Ensign & contractor personal to "Sale" for "Ice Breaker", W.O.D.

Operations For Period 0000 Hrs to 2400 Hrs on 20 Jul 2006

Phse	Cls	Op	From	To	Hrs	Depth	Activity Description
PS	P	RM	0000	0600	6.00	0.0m	Wait on Daylight.
PS	P	RM	0600	1800	12.00	0.0m	Toolbox meeting, cont. rig up to 08:00hrs Attend "Galloway" Ice Breaker @ Hacenda Inn Conference room, Sale, with Ensign & contractor personal. Hold safety meeting. From 16:30hrs, Continue to assemble BOP, weld down stump. Rig moved 95% Rigged up 50%
PS	P	RM	1800	2400	6.00	0.0m	Wait on daylight

Operations For Period 0000 Hrs to 0600 Hrs on 21 Jul 2006

Phse	Cls	Op	From	To	Hrs	Depth	Activity Description
PS		RM	0000	0600	6.00	0.0m	Wait on daylight

General Comments

Comments	Rig Requirements
	Ensign personal measured up for new winter jackets to be supplied by management.

Bulk Stocks

Name	Unit	In	Used	Adjust	Balance
KCI	sx	0	0	0	0.0
Salt	sx	0	0	0	0.0
Potable Water	ltr	0	8000	0	20,000.0
Rig Fuel	ltr	0	0	0	0.0
Camp Fuel	ltr	0	360	0	2,900.0

