

# Henry-2/2DW1ST1 Time versus Depth Curve

**Henry-2/2DW1ST1** Friday 10th October @ 0600hrs

Commenced Well: 24 August 2008 @ 12:30 hrs  
 Spud Well: 25 August 2008 @ 03:15 hrs  
 Released Rig:  
 Operation: POH  
 Depth: 2050 mRT  
 Est. campaign cost to date: A\$44,547,456

**Trouble Time Breakdown:**

Trouble time Henry DW2	439.25 hrs
Drill to 1050 m, POH	20 hrs
P/U X5 assy, with PDC bit RIH	4.5 hrs
Unable to pass swage, POH	2 hrs
P/U X5 with mill tooth bit, RIH	1 hr
Unable to pass swage, POH	2.5 hrs
M/U dumb iron BHA, RIH	1 hrs
Unable to pass swage, POH	1.5 hrs
M/U milling assy, RIH, mill, POH	12.5 hrs
RIH with dumb iron BHA, POH	4 hrs
M/U 2nd mill assy, RIH, mill, POH	4.5 hrs
RIH with dumb iron BHA, POH	1.5 hrs
P/U X5 assy with PDC bit, RIH	6.5 hrs
Drill from 1050 m to 2050 m	51.5 hrs
Circulate, wiper trip	53.5 hrs
<b>Total Trouble Time</b>	<b>610.25 hours</b>

