



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2  
Forecast from : Mon, 23 January, 2006

Max POB next 5 days 81  
Max POB on Rig 100



Mon 23-Jan-06			Tue 24-Jan-06			Wed 25-Jan-06			Thu 26-Jan-06			Fri 27-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00	#N/A		1:00			1:00			1:00			1:00		
2:00	#N/A		2:00			2:00			2:00			2:00		
3:00	#N/A		3:00	Run & cement 30" conductor		3:00			3:00			3:00		
4:00			4:00			4:00	Drill 17-1/2" hole		4:00			4:00		
5:00	#N/A		5:00			5:00			5:00			5:00		
6:00	#N/A		6:00			6:00			6:00			6:00		
7:00	#N/A		7:00			7:00			7:00			7:00		
8:00	#N/A		8:00			8:00			8:00			8:00		
9:00	#N/A		9:00			9:00			9:00			9:00		
10:00	#N/A		10:00			10:00			10:00			10:00		
11:00	#N/A		11:00			11:00			11:00			11:00		
12:00	#N/A		12:00			12:00			12:00			12:00		
13:00	#N/A		13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00	Prepare to spud. Make up 36" BHA		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	Drill 36" hole		19:00			19:00			19:00			19:00		
20:00			20:00	M/up 17-1/2" BHA RIH & drill shoe track		20:00			20:00			20:00		
21:00			21:00			21:00			21:00	Run & cement 13-3/8" casing		21:00	Run & test BOP	
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
	Upstream	2	2	Upstream			Upstream		1	Upstream	1	2	Upstream	1
	Diamond			Diamond	2		Diamond		2	Diamond	3	1	Diamond	11
	ESS			ESS			ESS		1	ESS		3	ESS	
	Fugro		3	Fugro	3		Fugro			Fugro			Fugro	1
	MI		3	MI	1		MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	1
	Geoservices	4		Geoservices			Geoservices			Geoservices		4	Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry	2	1	Sperry	1		Sperry			Sperry	2		Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	MO 47			MO 47			MO 47			MO 47			MO 47	
	Trident		1	Fugro surv			Trident			Trident			Trident	
													NZOP	1
		8	10		7				4		4	12		15
POB at end of crew movements		78	POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		78
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
						Empty containers Nexus PGB, wellhead etc Smith casing cutters, GEO Samples								
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
						13 3/8" casing Fuel, Water, Gel								
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
						Far grip to town Remove work wire Wrangler on standby						Far grip on standby Wrangler to B/Spirit		
<b>Mon 23-Jan-06</b>			<b>Tue 24-Jan-06</b>			<b>Wed 25-Jan-06</b>			<b>Thu 26-Jan-06</b>			<b>Fri 27-Jan-06</b>		