



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A
Forecast from : Fri, 27 January, 2006

Max POB next 5 days 84
Max POB on Rig 100



Fri 27-Jan-06			Sat 28-Jan-06			Sun 29-Jan-06			Mon 30-Jan-06			Tue 31-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00	Run & test BOP		1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Make up 12-1/4" BHA. RIH Drill shoe track. Perf		7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00	Drill 12-1/4" hole		21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream		3	Upstream			Upstream			Upstream		1	Upstream	1
1	Diamond			Diamond	3		Diamond			Diamond		8	Diamond	6
3	ESS	4		ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
2	MI	1		MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
4	Geoservices			Geoservices			Geoservices		1	Geoservices			Geoservices	1
1	Cameron	1		Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
2	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford	3		Weatherford			Weatherford			Weatherford			Weatherford	
	MO 47			MO 47			MO 47			MO 47			MO 47	
	Trident			Trident			Trident			Trident			Trident	
15		9	3		3							10		8
POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		84
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			8" jar Fuel, water 9 5/8" casing 8 1/2" bha											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far grip to town Remove work wire Wrangler on standby			Far Grip Load Melb.			Far Grip on standby Wrangler on standby						Far grip to town crew change		
Fri 27-Jan-06			Sat 28-Jan-06			Sun 29-Jan-06			Mon 30-Jan-06			Tue 31-Jan-06		