

5 DAY TECHNICAL LIMIT FORECAST



Well : MANTA 2A
Forecast from : Tue, 07 February, 2006

Max POB next 5 days 96
Max POB on Rig 100



Tue 07-Feb-06			Wed 08-Feb-06			Thu 09-Feb-06			Fri 10-Feb-06			Sat 11-Feb-06		
0:00			0:00			0:00			0:00			0:00		
1:00	M-up 8-1/2" BHA. RIH. Drill out.FIT		1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00	Condition hole. POOH. L/out 8-1/2" BHA		11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00	Drill 8-1/2" hole to ~ 3110m MD		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00	Run electric wire line logs		23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
12	Upstream Diamond ESS Fugro	10		Upstream Diamond ESS Fugro		2 3	Upstream - DS - Logistic Diamond ESS Fugro	2 7	6 2	Upstream Diamond ESS Fugro	7 2		Upstream Diamond ESS Fugro	
1	MI Eng & Trainee+Swaco	3		MI			MI Trainee			MI			MI	
1	Dowell			Dowell			Dowell			Dowell			Dowell	
1	Geoservices	1		Geoservices			Geoservices			Geoservices	4		Geoservices	
1	Cameron	1		Cameron			Cameron			Cameron			Cameron	
7	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
1	Sperry	1		Sperry			Sperry			Sperry	4		Sperry	
1	Weatherford	3		Weatherford			Weatherford			Weatherford			Weatherford	
2	NOPSA						NOPSA	2	2	Baker Liner				
23		19				5		11	10		17			
POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		90	POB at end of crew movements		83	POB at end of crew movements		83
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						12.25" BHA Excess 9.625" csg								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						7" pup jts Completion equip Expro Well test 500 bbl brine & chemicals SPS casing scraper Scottech Filter unit								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at rig			Far Grip at Rig .Wrangler to Melb			Far Grip at Rig Wrangler at Melb. CREW CHANGE. Load			Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at Rig		
Tue 07-Feb-06			Wed 08-Feb-06			Thu 09-Feb-06			Fri 10-Feb-06			Sat 11-Feb-06		