



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A
Forecast from : Wed, 08 February, 2006

Max POB next 5 days 96
Max POB on Rig 100



Wed 08-Feb-06			Thu 09-Feb-06			Fri 10-Feb-06			Sat 11-Feb-06			Sun 12-Feb-06		
0:00			0:00			0:00			0:00			0:00		
1:00	Drill 8-1/2" hole to ~ 3110m MD		1:00			1:00	Run electric wire line logs		1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Run & Cement Liner		12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00	Condition hole. POOH. L/out 8-1/2" BHA		16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		2	Upstream - DS - Logistic	2		Upstream			Upstream- Geos	2		Upstream- Geos	
	Diamond		3	Diamond	7	6	Diamond	7	2	Upstream - Comp Sups			Diamond	
	ESS			ESS		2	ESS	2		ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI Trainee			MI			MI	1		MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices	4		Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger	1		Schlumberger	
	Weatherford			Sperry			Sperry	4		Sperry			Sperry	
				Weatherford			Weatherford			Weatherford			Weatherford	
				NOPSA	2	1	Baker Liner		4	Transpacific - Pit cleaners			Transpacific - Pit cleaners	
									1	Scottech			Scottech	
			5		11	9		17	7		4			
POB at end of crew movements	96	POB at end of crew movements	90	POB at end of crew movements	82	POB at end of crew movements	85	POB at end of crew movements	85	POB at end of crew movements	85	POB at end of crew movements	85	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
				12.25" BHA										
				Excess 9.625" csg										
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
				7" pup jts										
				Completion equip										
				Expro Well test										
				500 bbl brine & chemicals										
				SPS casing scraper										
				Scottech Filter unit										
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip to Melb	
	.Wrangler to Melb			Wrangler at Melb.			Wrangler to Rig			Wrangler at Rig			Wrangler at Rig	
				CREW CHANGE. Load										
Wed 08-Feb-06			Thu 09-Feb-06			Fri 10-Feb-06			Sat 11-Feb-06			Sun 12-Feb-06		