



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2
Forecast from : Tue, 17 January, 2006

Max POB next 5 days 88
Max POB on Rig 100



Tue 17-Jan-06			Wed 18-Jan-06			Thu 19-Jan-06			Fri 20-Jan-06			Sat 21-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00	Drill 36" hole		10:00			10:00			10:00			10:00		
11:00			11:00	M/up 17-1/2" BHA RIH & drill shoe track		11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Run & cement 13-3/8" casing		12:00	Run & test BOP	
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00	Run & cement 30" conductor		18:00			18:00			18:00			18:00		
19:00			19:00	Drill 17-1/2" hole		19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
9	Upstream Diamond ESS Fugro MI	2 9 1		Upstream Diamond ESS Fugro MI		1	Upstream Diamond ESS Fugro MI	1 9 1	4	Upstream Diamond ESS Fugro MI	6 2		Upstream Diamond ESS Fugro MI	
1	Dowell Geoservices Cameron Schlumberger	1		Dowell Geoservices Cameron Schlumberger			Dowell Geoservices Cameron Schlumberger		4	Dowell Geoservices Cameron Schlumberger			Dowell Geoservices Cameron Schlumberger	
2	Sperry			Sperry			Sperry			Sperry			Sperry	
3	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	MO 47			MO 47			MO 47			MO 47			MO 47	
	Trident	2		Trident			Trident	1		Trident			Trident	
15		15				12		12	10		8			
POB at end of crew movements		86	POB at end of crew movements		86	POB at end of crew movements		86	POB at end of crew movements		88	POB at end of crew movements		88
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
Empty containers Nexus PGB, wellhead etc Smith casing cutters. GEO Samples														
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
13 3/8" casing Fuel, Water, Gel									Barite 9 5/8" casing Fuel, Water, Cement					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far grip to town Remove work wire Wrangler on standby									Wrangler to town Far Grip on standby					
Tue 17-Jan-06			Wed 18-Jan-06			Thu 19-Jan-06			Fri 20-Jan-06			Sat 21-Jan-06		