

**Kourosh  
Mehin/DPI/VICGOV1**  
26/05/2008 04:34 PM

To Michael Holbrook/DPI/VICGOV1@VICGOV1  
cc  
bcc  
Subject Fw: Wardie-1 - Daily Update to 2230hrs, 25 May 2008 -  
FINAL

Michael  
Please for your record.  
KM  
Regards

Kourosh Mehin

-----  
**Dr Kourosh Mehin**  
Principal Petroleum Resources Advisor  
Tel.: (61 3) 9658 4416  
Fax.: (61 3) 9658 4499  
  
Mobile: 0419 597 010

----- Forwarded by Kourosh Mehin/DPI/VICGOV1 on 26/05/2008 04:33 PM -----



**"Tony Kress"**  
<TKress@3doil.com.au>  
26/05/2008 04:24 PM

To  
cc  
Subject Wardie-1 - Daily Update to 2230hrs, 25 May 2008 - FINAL

Good afternoon everyone,

Operations on the Wardie-1 well since yesterday's e-mail were as follows:

**0000hrs-2400hrs 25 May 2008:**

Continued to lay out tubulars from the derrick.  
Rigged up slings for handling Texas Deck.  
Moved drill collars and drill pipe from cantilever deck to main deck for rig move.  
Skidded the cantilever inboard and secured it for the move.  
Lifted and secured the Texas Deck for the move.  
Attached towing bridle to Pacific Battler.  
Jacked down to 2m draft.  
Carried out water tight integrity tests.  
Attached towing bridles to Pacific Valkyrie and Sirius Cove.  
Jacked down into the water. Lifted legs clear of seabed and commenced tow to Nexus Garfish-1 location.

**Rig off contract to 3D Oil at 22:30hrs, 25 May 2008 (1 km from Wardie-1 location)**

**Forward Plan:**

Complete Rig move to Garfish-1.

This is the final daily update from the West Seahorse/Wardie location.

Regards,  
Tony

**Anthony Kress**  
Operations Geologist

**3D Oil Limited**  
164 Flinders Lane  
Melbourne, Vic, 3000

Tel: +61 3 9650 9866  
Fax: +61 3 9639 1960  
Mob: +61 431 850 803  
[www.3doil.com.au](http://www.3doil.com.au)