



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Tue, 04 July, 2006

Max POB next 5 days 102

Max POB on Rig 100



Tue 04-Jul-06			Wed 05-Jul-06			Thu 06-Jul-06			Fri 07-Jul-06			Sat 08-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00	Run corelation log, run perforating guns		3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00	Install tree caps on B3 and B2		8:00			8:00	Pull anchors and deballast, release rig		8:00		0
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00	Flow well through separator, shut in wel		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00	Install Manifold 36" Pile		18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00	Unlatch & lay out completion riser		23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
8	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Weatherford Fugro Surveyor Anadrill electrician	8	1	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Fugro Surveyor Anadrill electrician Expro wireline	6 2	1 11 1 2	Upstream Diamond ESS Fugro Baroid Dowell Geoservices Cameron Schlumberger Sperry Weatherford Anadrill electrician Trident	2 10 1 1 1 2 2 3	7 2 2 2	Upstream Diamond ESS Fugro Baroid / MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Anadrill MO47	6 1 1 1		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	
8		8	5		8	15		16	16		9			
POB at end of crew movements		99	POB at end of crew movements		96	POB at end of crew movements		95	POB at end of crew movements		102	POB at end of crew movements		102
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig		
Tue 04-Jul-06			Wed 05-Jul-06			Thu 06-Jul-06			Fri 07-Jul-06			Sat 08-Jul-06		