

## 6 DAY OPERATIONAL FORECAST OCEAN PATRIOT

Well..... **BASKER - 2**  
 Date..... **17-Aug-05**  
 Initial POB..... **79**

Max beds on rig **96**  
 Max POB next 6 days **97**

INPUTS IN **RED** ONLY

Wednesday 17 Aug			Thursday 18 Aug			Friday 19 Aug			Saturday 20 Aug			Sunday 21 Aug			Monday 22 Aug		
0:00	POOH from 1006m	0:00				0:00			0:00			0:00			0:00		
1:00		1:00				1:00			1:00			1:00			1:00		
2:00		2:00				2:00			2:00			2:00			2:00		
3:00		3:00	Run and test BOP			3:00			3:00			3:00			3:00		
4:00	Run / cmt 340mm (13 3/8") csg to 1000m	4:00				4:00			4:00			4:00			4:00		
5:00		5:00				5:00			5:00			5:00			5:00		
6:00		6:00				6:00			6:00			6:00			6:00		
7:00		7:00				7:00			7:00			7:00			7:00		
8:00		8:00				8:00			8:00	M/U 311mm (12 1/4") BHA. Drill out csg. LOT		8:00			8:00		
9:00		9:00				9:00			9:00			9:00			9:00		
10:00		10:00				10:00			10:00			10:00			10:00		
11:00		11:00				11:00			11:00			11:00			11:00		
12:00		12:00				12:00			12:00			12:00			12:00		
13:00		13:00				13:00			13:00			13:00			13:00		
14:00		14:00				14:00			14:00			14:00			14:00		
15:00		15:00				15:00			15:00			15:00			15:00		
16:00		16:00				16:00			16:00			16:00			16:00		
17:00		17:00				17:00			17:00			17:00			17:00		
18:00		18:00				18:00			18:00			18:00			18:00		
19:00		19:00				19:00			19:00			19:00			19:00		
20:00		20:00				20:00	Run Velocity survey		20:00			20:00			20:00		
21:00		21:00				21:00			21:00			21:00			21:00		
22:00		22:00				22:00			22:00	Drill 311mm (12 1/4") hole to 2945m		22:00			22:00		
23:00		23:00				23:00			23:00			23:00			23:00		
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
										Excess 13 3/8" casing							
										Full Rubbish skips							
										2 x Anderdrift tools							
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
										Brine							
										Mud chemicals							
(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)
2	Upstream	2	2	Upstream		5	Upstream		2	Upstream		2	Upstream		2	Upstream	
	Diamond		11	Diamond	9		Diamond	6		Diamond			Diamond			Diamond	
	ESS			ESS		2	ESS	2		ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell			Dowell	
5	Geoservices	1		Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger	7		Schlumberger			Schlumberger	
1	Sentinel		2	Diamond 3rd Party		2	Sperry DD			Diamond 3rd Party			Diamond 3rd Party			Diamond 3rd Party	
14		3	15		9	9		8	0		7	0		0	0		0
POB		90	POB		96	POB		97	POB		90	POB		90	POB		90
VESSELS			VESSELS			VESSELS			VESSELS			VESSELS			VESSELS		
	Pacific Wrangler - In Melbourne			Pacific Wrangler - In Melbourne			Pacific Wrangler - En route to Rig			Pacific Wrangler - At Rig			Pacific Wrangler - At Rig			Pacific Wrangler - At Rig	
	Far Grip - Off hire to Rig			Far Grip - Off hire to Rig			Pacific Sentinel at Rig			Pacific Sentinel en route to Melbourne			Pacific Sentinel in Melbourne			Pacific Sentinel in Melbourne	
	Pacific Sentinel at Rig			Pacific Sentinel at Rig													
	Pacific Sentinel at Rig			Pacific Sentinel at Rig													
Wednesday 17 Aug			Thursday 18 Aug			Friday 19 Aug			Saturday 20 Aug			Sunday 21 Aug			Monday 22 Aug		