



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD  
 Forecast from : Sat, 08 April, 2006

Max POB next 5 days 82  
 Max POB on Rig 100



Sat 08-Apr-06			Sun 09-Apr-06			Mon 10-Apr-06			Tue 11-Apr-06			Wed 12-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00	Drill 12 1/4" Hole fm 2674m to TD at 4136m (10m)		5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00	Trip for new bit		8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford  Haliburton			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford  Haliburton			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford  Haliburton Alimak		7   1       8		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford  Haliburton Alimak			7   1       2 10
POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		80	POB at end of crew movements		80
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
	Used Geo-pilot 12" NB Stab			Geopilot										
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip working for production Sentinal to rig Wrangler to Rig			Far Grip working for production Sentinal to rig Wrangler at Rig			Far Grip working for production Sentinal in field Wrangler at Rig			Far Grip working for production Sentinal in field				
Sat 08-Apr-06			Sun 09-Apr-06			Mon 10-Apr-06			Tue 11-Apr-06			Wed 12-Apr-06		