



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Wed, 03 May, 2006

Max POB next 5 days 87
Max POB on Rig 100



Wed 03-May-06			Thu 04-May-06			Fri 05-May-06			Sat 06-May-06			Sun 07-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00	L/D 8" DC'S and Jar; MU 9-5/8" csg running to		1:00			1:00			1:00			1:00		
2:00	M/U 12 1/4" BHA and RIH		2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00	Full BOP Test		8:00			8:00			8:00	Drill 12 1/4" Hole fm 2609m to TD at 4131m (10		8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00	RIH and drill out casing. Perform LOT		16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00	Drill 12-1/4" hole fm 1112m to TOL at 2609m (2		20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream Diamond Extra cook Swire	1	2 4	Upstream Diamond	1 6	1 3	Upstream Diamond ESS Fugro MI	1 7 3		Upstream Diamond ESS Fugro MI			Upstream Diamond ESS Fugro MI	
2	ESS Dowell Geoservices Cameron Schlumberger	5	2 1	ESS Dowell Geoservices Cameron Schlumberger	2 1		Dowell Geoservices Cameron Schlumberger Sperry Weatherford			Dowell Geoservices Cameron Schlumberger Sperry Weatherford			Dowell Geoservices Cameron Schlumberger Sperry Weatherford	
2	Fugro Surveyors Halliburton Schlumberger	2 2		Fugro Surveyors Halliburton Schlumberger										
5		10	9		11	10		11						
POB at end of crew movements		87	POB at end of crew movements		85	POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		84
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
8 1/2" Drilling equipment Schl Tools												Backload 30" casing		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Helo fuel.			Back up RST									13 3/8" casing		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig Wrangler to town			Far Grip at rig Wrangler at Melb; dep pm			Far Grip at rig Wrangler at rig pm			Far Grip at rig Wrangler at rig			Fargrip to town Wrangler on location		
Wed 03-May-06			Thu 04-May-06			Fri 05-May-06			Sat 06-May-06			Sun 07-May-06		