



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Fri, 12 May, 2006

Max POB next 5 days 98

Max POB on Rig 100



Fri 12-May-06			Sat 13-May-06			Sun 14-May-06			Mon 15-May-06			Tue 16-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00	Rig up and make 2 wireline evaluation runs	
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00	Drill 12 1/4" Hole fm 3135 to 3626m TD (10m / h		18:00			18:00			18:00		
19:00			19:00			19:00			19:00	Condition Hole. POOH.		19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00	Round trip to change bit		22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	3		Upstream			Upstream			Upstream		1	Upstream	1
4	Diamond	4		Diamond			Diamond			Diamond		6	Diamond	8
	ESS			ESS			ESS			ESS			ESS	
	Fugro surveyors			Fugro			Fugro			Fugro		3	Fugro	3
	MI			MI			MI			MI		1	MI	1
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices		1	Geoservices	1
	Cameron			Cameron	1		Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger	7		Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry	1		Sperry			Sperry	2
1	Weatherford			Weatherford	1		Weatherford			Weatherford		5	Weatherford	
	Baker									Baker			Baker	1
	Nexus			Nexus						Formation Evaluation Team		3		
6		7				9		1				20		17
POB at end of crew movements		87	POB at end of crew movements		87	POB at end of crew movements		95	POB at end of crew movements		95	POB at end of crew movements		98
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Completion equipmt Dowel chemicals CBL & VSP tools Fuel Food											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip dep for Melb am			Far Grip in Melb			Far Grip to Rig			Far Grip at Rig			Far Grip at Rig		
Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler to Melb			Wrangler in Melb		
Sentinel in Melb			Sentinel to C.O.			Sentinel at CO								
Fri 12-May-06			Sat 13-May-06			Sun 14-May-06			Mon 15-May-06			Tue 16-May-06		