



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Tue, 23 May, 2006

Max POB next 5 days 94
Max POB on Rig 100



Tue 23-May-06			Wed 24-May-06			Thu 25-May-06			Fri 26-May-06			Sat 27-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00	Pressure test BOPs & casing on Basker-4	4:00	4:00			4:00	Rig up Schlumberger electricline, run CBL/VDL	4:00	4:00		
5:00			5:00		5:00	5:00			5:00		5:00	5:00		
6:00			6:00		6:00	6:00			6:00		6:00	6:00		
7:00			7:00		7:00	7:00			7:00		7:00	7:00		
8:00			8:00		8:00	8:00			8:00		8:00	8:00		
9:00			9:00		9:00	9:00			9:00	Schlumberger run VSP log	9:00	9:00	Pull wear bushing, jet clean wellhead again	
10:00			10:00	Change out Drilling Line	10:00	10:00			10:00		10:00	10:00		
11:00			11:00		11:00	11:00			11:00		11:00	11:00		
12:00			12:00		12:00	12:00			12:00		12:00	12:00		
13:00			13:00		13:00	13:00			13:00		13:00	13:00	Rig up tubular handling equipment	
14:00			14:00		14:00	14:00			14:00		14:00	14:00	Determine tubing hanger spaceout with Lead In	
15:00			15:00		15:00	15:00			15:00		15:00	15:00		
16:00			16:00		16:00	16:00			16:00		16:00	16:00		
17:00			17:00		17:00	17:00			17:00		17:00	17:00		
18:00			18:00		18:00	18:00			18:00		18:00	18:00	Run tailpipe, packer and 4½" completion string	
19:00			19:00		19:00	19:00			19:00		19:00	19:00		
20:00			20:00		20:00	20:00			20:00		20:00	20:00		
21:00			21:00		21:00	21:00			21:00	RIH and perforate reqd intervals overbalanced	21:00	21:00		
22:00	Cement 9-5/8" casing		22:00	Run WB. Run Well Patroller to PBTD (= 3445m)	22:00	22:00			22:00		22:00	22:00		
23:00			23:00		23:00	23:00			23:00		23:00	23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
12	Upstream Diamond ESS Fugro Surveyors Extra Swire Cook Halliburton Geoservices Cameron Schlumberger MI Weatherford Sperry	9	1	Upstream Subsea Diamond ESS Fugro Surveyors Extra Swire Cook Dowell Geoservices Cameron Schlumberger Sperry Weatherford MI	1 1 2 1 2 2 1	14	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	4 14 2 2 2 1 1 4	17	Upstream Subsea Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Halliburton Weatherford Expro Wireline Transpacific	8 2 1 2	13	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	
12		10	9		8	17		17	17		13			
POB at end of crew movements		89	POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		94	POB at end of crew movements		94
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			MWD shack Sperry Equip't Schlum MDT shack Explosive bunker MI drilling chemicals											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Test Equipment Brine Basker 5 tubulars RETURN COMPLETIONS OPEN TOP TO RIG											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Projects Grp Wrangler at Rig Sentinel to Melbourne			Far Grip to Projects Grp Wrangler at Rig Sentinel in Melbourne			Far Grip to Projects Grp Wrangler at Rig Sentinel to Rig			Far Grip to Projects Grp Wrangler at Rig Sentinel at Rig			Far Grip to Projects Grp Wrangler to Melbourne Sentinel at Rig		
Tue 23-May-06			Wed 24-May-06			Thu 25-May-06			Fri 26-May-06			Sat 27-May-06		