



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Wed, 08 March, 2006

Max POB next 5 days 87
Max POB on Rig `



Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00	Drill 17 1/2" Hole. to 1010m		8:00			8:00	Cement 13-3/8" casing.		8:00	M/U 12 1/4" BHA and drill out casing. Perform		8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00	Circ Hole clean. POOH. Wash off PGB.		14:00	Run BOP and riser		14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00	Drill 12 1/4" Hole to 3690m		18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00	Run 13 3/8" casing		20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		1	Upstream - Logistic	1	2	Upstream - Geos			Upstream			Upstream	
	Diamond		4	Diamond	4	1	Diamond			Diamond			Diamond	
	ESS			ESS	5	5	ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	
	Dowell		1	Dowell Cmtr	1	1	Dowell Cmtr			Dowell			Dowell	
	Geoservices			Geoservices	4	4	Geoservices ML & SC			Geoservices			Geoservices	
	Cameron			Cameron	1	1	Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry		1	Sperry	1	1	Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
			7		7	14		7						
POB at end of crew movements	80		POB at end of crew movements	80		POB at end of crew movements	87		POB at end of crew movements	87		POB at end of crew movements	87	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			9-5/9" csg.B5 Cameron gear for 9-5/8" Cement chemicals 1000 brine 40 T Cement 12.25" Drill Tools											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig		
Wrangler to Melb			Wrangler @ Melb CREW CHANGE - Load			Wrangler in Melb Load			Wrangler to Rig			Wrangler at rig		
Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06		