



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Wed, 22 March, 2006

Max POB next 5 days 96
Max POB on Rig `



Wed 22-Mar-06			Thu 23-Mar-06			Fri 24-Mar-06			Sat 25-Mar-06			Sun 26-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00	Run 9 5/8" casing.	
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00	Rig up and make 4 wireline evaluation runs		11:00			11:00			11:00		
12:00	Drill 12-1/4" hole from 3271m to section TD at 3		12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00	Wiper Trip. Condition hole		13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream Diamond ESS Fugro MI Fugro Survey Geoservices Cameron Schlumberger - Telephone Sperry Weatherford Schlumberger Marcomm - Telephone	2	2 3	Upstream Diamond MI Dowell Geoservices Dowell Geoservices Fugro ROV Weatherford Cameron Schlumberger Weatherford	2 3 1	6 2	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Schlumberger Cameron Weatherford Haliburton	5 2	2	Upstream DS + Logistic Diamond ESS Swire cook Fugro Survey Dowell Geoservices Cameron Schlumberger Halliburton Comp Schlumberger Haliburton	10		Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	
2		2	8		6	13		7	4		10			
POB at end of crew movements		88	POB at end of crew movements		90	POB at end of crew movements		96	POB at end of crew movements		90	POB at end of crew movements		90
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
80 MT HTB cement 1000 brine Flossy salt						80 MT HTB cement 1000 brine Mud Chemicals ??? Shaker screens								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig Wrangler to Rig			Far Grip to Melb. Wrangler to Rig			Far Grip at Melb. Wrangler at Rig			Far Grip to rig. Wrangler at Rig					
Wed 22-Mar-06			Thu 23-Mar-06			Fri 24-Mar-06			Sat 25-Mar-06			Sun 26-Mar-06		