

Well Site Manager: Dennis Bell / Kevin Monkhouse **OIM: Rod Dotson**

Well Data							
Country	Australia	Total Planned Days	27.60	M. Depth	2912.0m	Current Hole Size	12.250in
Field	Otway Basin	Actual Days	31.44	TVD	2912.0m	Casing OD	13.375in
Rig Contractor	DOGC	Planned Days Completed	27.6	Progress	0.0m	Shoe TVD	1278.5m
Rig	OCEAN PATRIOT	Days +/- Curve	+ 3.84 (Behind)			FIT/LOT	/ 1.70sg
Water Depth(LAT)	503.0m	Spud Date	19 Oct 2009			Last BOP Test	23 Oct 2009
RT-ASL(LAT)	21.5m	Operations @ 0600					
RT-ML	524.5m	Planned Op					

Cost Data	Daily Cost: \$736,667		
	AFE (D&C)	Actual Cost to Date (D&C)	EFC (D&C)
Mob/Demob	\$ 5,900,000	\$ 4,655,623	\$ 5,500,000
Drilling	\$ 23,100,000	\$ 22,813,850	\$ 25,100,000
Completion	\$ 0	\$ 0	\$ 0
Testing	\$ 0	\$ 0	\$ 0
Intervention	\$ 0	\$ 0	\$ 0
Well Total	\$ 29,000,000	\$ 27,469,473	\$ 30,600,000

Summary of Period 0000 to 2400 Hrs
Rig under tow by Lewek Swift to Point Lonsdale.
Rig off contract to Woodside at 10:30hrs at agreed position 6Nm seaward of Point Lonsdale lighthouse.

Operations For Period 0000 Hrs to 2400 Hrs on 15 Nov 2009							
CLS	PHSE	OP	From	To	Hrs	Depth	Activity Description
P	RM	RMS	0000	1030	10.50	0.0m	Rig on tight tow from Somerset-1 location to Point Lonsdale. 04:00 :- Position 38deg 46.4'S, 143deg 56.6'E, Av Speed 5.2knts, Dist travelled 68.9Nm, DTG 37.9Nm, ETA 11:15 15th 08:00 :- Position 38deg 31.3'S, 144deg 18.5'E, Av Speed 5.7knts, Dist travelled 91.6Nm, DTG 15.1 Nm, ETA 10:30 15th. 10:30 :- Ocean Patriot was officially handed over from Woodside to Apache. Latitude-38deg 21.90', Longitude-144deg 31.60'. (This is a geographical point 6nm seaward of Point Lonsdale lighthouse) (Statements of Fact for end of project received).
Total Duration					10.5		

OD(in)	Csg Shoe MD (m)	Csg Shoe TVD (m)	LOT (ppg)	FIT (ppg)	Weight (lbs/ft)	Grade	KPI Score	Top of Liner
30 "	569.44	569.44			310.0	X56		
13 3/8"	1278.57	1278.51	14.20		72.0	N80 BTC		

Bulk Stock										
Name	Unit	In	Used	Balance	Name	Unit	In	Used	Balance	
Fuel	M3	0	3.8	283.0	Drill Water	M3	0	0	168.0	
Pot Water	M3	0	44	280.0						

Supply Vessel											
Boats		Status	Bulks			Boats		Status	Bulks		
Lewek Swift	Off contract to Woodside at 10:30hrs Bulk figures reflect S.O.F.	Item	Unit	Quantity	Lewek Emerald	Off contract to Woodside at 10:30hrs Bulk figures reflect S.O.F.	Item	Unit	Quantity		
		Fuel	m3	247			Fuel	m3	373		
		Pot Water	m3	443			Pot Water	m3	192		
		Drill Water	m3	511			Drill Water	m3	271		

Personnel On Board			Total : 71
Company	Pax	Company	Pax
Diamond Offshore	55	GO Offshore	1
ESS	8	Neptune	2
Woodside	5		

Lagging Indicators												
	HPI	LTJ	RWC	MTC	TROI	FAC	Env Cat C	Env Non Comp	Dropped Objects	HPH	Env Cat D	Env Cat E
24hr	0	0	0	0	0	0	0	0	0	0	0	0
Well To Date	0	0	0	0	0	1	0	0	1	0	1	0
Month To Date	0	0	0	0	0	0	0	0	0	0	0	0
Year To Date	0	0	0	0	0	1	0	0	1	0	1	0
Comments/ Findings												

Leading Indicators										
	GSR Comp Checks	JSA Comp Checks	PTW Audit	Area Inspection	3rd Party Company Check	Mgt Visits	Drills	Number Observe Cards	ER Exercises	Env Insp Check
24hr	0	0	0	0	0	0	0	0	0	0
Well To Date	21	6	12	5	1	1	7	2564	2	4
Planned Targets per month	10/m	4/m	8/m	4/m	1/qtr	1/qtr	8	N/A	1 first month start up, 6 month after	1/m
Month Actual	11	2	4	1	0	0	3	978	1	1
Year To Date	21	6	12	5	1	1	7	2564	2	4
Comments/ Findings										

Leading Indicators									
	H&S INC/NM	Env NM							
24hr	0	0							
Well To Date	1	0							
Month To Date	1	0							
Year To Date	1	0							
Comments / Findings									

General Comments	
00:00 to 24:00 Hrs on 15 Nov 2009	
Operational Comments	CAR: 133/143 items closed (1 critical remaining- ROV fibre optics problem not yet resolved)

Performance Summary																
Daily								Cumulative Well								
P		NPT		SCC		NSC		P		NPT		SCC		NSC		Total
Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hrs	%	Hours
10.5	100							444	58.85	20.5	2.72			290	38.44	754.49