
DRILLING MORNING REPORT # 6
11 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 155.0m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.5m

MDBRT ! 0.0m

TVDBRT ! 0.0m

Progress ! 0.0m

Days from spud !

Days on well ! 5.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 0.000in

Last Casing OD ! 0.000in

Shoe TVDBRT ! 0.0m

Shoe MDBRT ! 0.0m

FIT/LOT: ! 0.00ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $317,545

Cum Cost ! $5,024,176

Current Op @ 0600 Continue deballasting rig. Estimated completion of deballast at 07:30 hrs 12 August

Planned Op Complete deballast rig. Pick up #8 anchor. Tow to Basker - 2 location. Run anchors

Summary of Period 0000 to 2400 Hrs

Waited on weather to subside to continue rig tow to Basker - 2 location. Started deballasting rig from survival draft in preparation to continue tow to
Basker - 2 location

Operations For Period 0000 Hrs to 2400 Hrs on 11 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

RM TP
(WOW)

RM 0000 2300 23.00 0.0m Continue to wait on weather to abate off location before anchoring operations can
continue.

0600 hrs wind 45kts, seas 2.5m, swell 5.0m, pitch 2.5 deg, roll 2.5 deg
1200 hrs wind 40kts, seas 3.0m, swell 3.0m, pitch 2.0 deg, roll 2.0 deg
1800 hrs wind 33kts, seas 3.0m, swell 3.0m, pitch 2.0 deg, roll 2.0 deg
2200 hrs wind 26kts, seas 3.0m, swell 2.0m, pitch 2.0 deg, roll 2.0 deg

RM TP
(WOW)

RM 2300 2400 1.00 0.0m Start deballasting rig from survival draft of 20m to moving draft of 10.7m

Operations For Period 0000 Hrs to 0600 Hrs on 12 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

RM TP
(WOW)

RM 0000 0600 6.00 0.0m Continue deballasting rig from survival draft of 20m to moving draft of 10.7m

Phase Data to 2400hrs, 11 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 139.5 06 Aug 2005 11 Aug 2005 139.50 5.812 0.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 56.6

Bentonite Bulk MT 0 35.3

Diesel m3 0 10.4 294.9

Fresh Water m3 25 24.1 356.6

Drill Water m3 0 0 132.7

Cement G MT 0 47.1

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National
12P160

6.50 0

2 National
12P160

6.50 0

3 Oilwell
A1700PT

6.50 0
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Personnel On Board

Company Pax

DOGC 48

DOGC 1

UPSTREAM PETROLEUM 3

ESS 8

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 2

FUGRO SURVEY LTD 8

M-1 AUSTRALIA PTY LTD 1

MO47 CREW 9

MARCOM 1

CAMERON AUSTRALIA PTY LTD 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

Total 86

Marine

Weather on 11 Aug 2005 Rig Support

Anchors Tension (klb)

1

2

3

4

5

6

7

8

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 245.0deg 1,014.0mbar 10C° 3.0m 245.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

305.0deg 3,653.98klb 5.0m 245.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Standby vessel Item Unit Used Quantity

Diesel m3 204
Drill Water m3 790
Fresh Water m3 408
Barite Bulk MT 42
Bentonite Bulk MT 42
Cement G MT 76

Pacific Wrangler Towing vessel Item Unit Used Quantity

Diesel m3 310.9
Drill Water m3 635
Fresh Water m3 228
Barite Bulk MT 37
Bentonite Bulk MT 42
Cement G MT 42
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