
DRILLING MORNING REPORT # 7
12 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 155.0m

RT-ASL(LAT) ! 21.5m

RT-ML ! 176.5m

MDBRT ! 0.0m

TVDBRT ! 0.0m

Progress ! 0.0m

Days from spud !

Days on well ! 6.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 0.000in

Last Casing OD ! 0.000in

Shoe TVDBRT ! 0.0m

Shoe MDBRT ! 0.0m

FIT/LOT: ! 0.00ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $309,348

Cum Cost ! $5,333,524

Current Op @ 0600 All 4 primary anchors set, # 1,8,4,5. Pretensioning primarys found # 1 anchor slipping. Running J hook to catch #
1 anchor as PCC parted while stretching out chain.

Planned Op Complete running all anchors and pretension. Pick up 5" DP and 36" BHA. Spud well

Summary of Period 0000 to 2400 Hrs

Deballasted rig at standby location. Picked up # 8 anchor. Towed rig to Basker 2 location. Far Grip set # 4 anchor. Far grip running # 8 anchor

Operations For Period 0000 Hrs to 2400 Hrs on 12 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

RM TP
(WOW)

RM 0000 0730 7.50 0.0m Continue deballasting rig from survival draft of 20m to moving draft of 10.7m to resume
tow to Basker - 2 location.
0600 hrs - Rig hauled in on # 8 anchor and lifted same while completing deballast
0715 hrs - Anchor # 8 racked. Rig stripping tanks to complete deballast to transit draft

RM P RM 0730 1500 7.50 0.0m Continue tow rig to Basker 2 location

1200 hrs 38deg 15.4'S, 148deg 49.1'E, Speed 2.1kts, Travelled 317.3nm, To go 3.6nm

RM TP
(OTH)

AH 1500 1630 1.50 0.0m Far Grip alongside rig to pick up anchor # 4 PCC
PCC fouled on rig pontoon
Far Grip unfoul PCC from rig pontoon and secure anchor # 4 PCC to boat

RM P AH 1630 2045 4.25 0.0m Rig payed out 200m of chain on anchor # 4
Far Grip following rig holding onto anchor # 4

RM P AH 2045 2115 0.50 0.0m At anchor # 4 drop point, Far Grip puts # 4 anchor on bottom at 20:50 hrs
Rig continues to be towed to Basker 2 location while rig pays out on # 4 anchor chain

RM TP
(VE)

AH 2115 2215 1.00 0.0m Problems with Nav equipment screen on Far Grip.
Far Grip unable to strip back PCC to rig until Nav screen fixed
Fugro on rig work with Far Grip to fix Nav screen

RM P AH 2215 2400 1.75 0.0m Far Grip strip back # 4 PCC to rig
# 4 PCC to rig - 2307 hrs

Anchor # 8, MV Far Grip
PCC to boat - 2337 hrs
Run anchor - 2342 hrs

Operations For Period 0000 Hrs to 0600 Hrs on 13 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

RM P AH 0000 0600 6.00 0.0m Anchor # 8, MV Far Grip
0020 hrs - Anchor on bottom
0111 hrs - PCC passed to rig

Anchor # 1, MV Far Grip
0145 hrs - PCC passed to boat
0206 hrs - running out anchor
0240 hrs - anchor on bottom - Boat reports PCC parted 4m from boat end

Anchor # 5, MV Far Grip
0330 hrs - PCC passed to boat
0402 hrs - running out anchor
0433 hrs - anchor on bottom
0550 hrs - PCC back to rig

Anchor # 1 slipping at at 123 tonne tension, indicating wrong orientation
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Phase Data to 2400hrs, 12 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 163.5 06 Aug 2005 12 Aug 2005 163.50 6.812 0.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 56.6

Bentonite Bulk MT 0 35.3

Diesel m3 0 5.4 289.5

Fresh Water m3 29.1 26.3 359.4

Drill Water m3 0 11.7 121.0

Cement G MT 0 47.1

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National
12P160

6.50 0

2 National
12P160

6.50 0

3 Oilwell
A1700PT

6.50 0

Personnel On Board

Company Pax

DOGC 47

DOGC 2

UPSTREAM PETROLEUM 3

ESS 8

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 2

FUGRO SURVEY LTD 8

M-1 AUSTRALIA PTY LTD 1

MO47 CREW 9

HALLIBURTON AUSTRALIA PTY LTD - SPERRY
SUN

2

CAMERON AUSTRALIA PTY LTD 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

Total 87

Marine

Weather on 12 Aug 2005 Rig Support

Anchors Tension (klb)

1

2

3

4

5

6

7

8

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 247.0deg 1,020.0mbar 12C° 2.5m 247.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

262.0deg 3,653.98klb 2.0m 247.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Standby vessel Item Unit Used Quantity

Diesel m3 190
Drill Water m3 790
Fresh Water m3 403
Barite Bulk MT 42
Bentonite Bulk MT 42
Cement G MT 76
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Pacific Wrangler Towing vessel Item Unit Used Quantity

Diesel m3 292.2
Drill Water m3 635
Fresh Water m3 223
Barite Bulk MT 37
Bentonite Bulk MT 42
Cement G MT 42

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1039 / 1053 10 / 9
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