
DRILLING MORNING REPORT # 10
15 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 155.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 472.0m

TVDBRT ! 472.0m

Progress ! 262.0m

Days from spud ! 1.50

Days on well ! 9.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 17.500in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 209.0m

Shoe MDBRT ! 209.0m

FIT/LOT: ! 0.00ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $345,291

Cum Cost ! $6,399,050

Current Op @ 0600 Drilling 17 1/2" hole at 684m

Planned Op Drill 17 1/2" hole to section TD at 1000m
Sweep hole clean and fill hole with PHG
POOH to run 13 3/8" casing

Summary of Period 0000 to 2400 Hrs

Cemented 30" conductor in place
Waited on cement to harden
Pulled 30" running tool
Laid down 36" BHA
Picked up 17 1/2" BHA
Ran in hole, drilled out shoe
Drilled 17 1/2" hole to 472m

Operations For Period 0000 Hrs to 2400 Hrs on 15 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CH P CMC 0000 0130 1.50 208.0m Cemented 30" conductor in place as per program.
Pumped 50 bbls preflush with fluoresene dye added
Mixed and pumped 173 bbls of 15.8 ppg cement slurry at 5 bpm
Displaced cement with 35.5 bbls seawater.
Fluoresene dye observed in returns at seabed

CH P WOC 0130 0730 6.00 208.0m Wait on cement to harden
Note - 0n 0-5 deg bulls eye - 0.75 deg to starboard; on 0-2 deg bulls eye - 0.5 deg to
starboard

CH P CRN 0730 0830 1.00 208.0m Released 30" running tool with 5 turns LH and pulled out of hole with tool
No change to PGB bullseyes reading.
SLM out of hole. No change to top of PGB measurement = 174.5m MSL

CH P CRN 0830 1030 2.00 208.0m Torque up service breaks on Cameron 18 3/4" running tools.
M/U one running tool to stand of 5" DP and rack back same
M/U second running tool to 2m pup joint and lay down on deck

CH P HBHA 1030 1130 1.00 208.0m Hold JSA and lay down BHA from 36" hole section

SH P HBHA 1130 1530 4.00 208.0m Held JSA and picked up BHA for 17 1/2" hole section

SH P HBHA 1530 1630 1.00 208.0m Stabbed into 30" wellhead with 17 1/2" bit and tested MWD - OK

SH P DFS 1630 1730 1.00 208.0m Tagged top of cement at 206m.
Drilled cement and shoe to 209m

SH P DA 1730 2400 6.50 472.0m Drill 17 1/2" hole from 209 - 472m

Operations For Period 0000 Hrs to 0600 Hrs on 16 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P DA 0000 0600 6.00 684.0m Drill 17 1/2" hole from 472 - 684m

Phase Data to 2400hrs, 15 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 186.5 06 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

CONDUCTOR HOLE(CH) 36.5 13 Aug 2005 15 Aug 2005 223.00 9.292 208.0m

SURFACE HOLE(SH) 12.5 15 Aug 2005 15 Aug 2005 235.50 9.812 472.0m
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WBM Data Cost Today $ 5260

Mud Type: Spud Mud

Sample-From: Active

Time: 1800

Weight: 1.05ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 10

PHPA:

Viscosity 150sec/qt

PV 22cp

YP 121lb/100ft²

Gels 10s

Gels 10m

Fann 003 113

Fann 006 118

Fann 100 124

Fann 200 131

Fann 300 143

Fann 600 165

Comment Cumulative cost $ 20,401.82

Bit # 1 Wear I O1 D L B G O2 R

w 0 0 NO A E I RR TD

Bitwear Comments:

Size ("): 17.50in IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) 10.00klb No. Size

3 20/32nd"

Progress 262.0m Cum. Progress 262.0m

Type: Rock RPM(avg) 145 On Bottom Hrs 5.2h Cum. On Btm Hrs 5.2h

Serial No.: 6036882 F.Rate 1000gpm IADC Drill Hrs 6.5h Cum IADC Drill Hrs 6.5h

Bit Model MX-1 SPP 2100psi Total Revs Cum Total Revs 0

Depth In 176.0m HSI ROP(avg) 50.38 m/hr ROP(avg) 50.38 m/hr

Depth Out TFA . .

Bit Comment

BHA # 2

Weight(Wet) 50.00klb Length 242.7m Torque(max) D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 35.00klb String Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0fpm

Slack-Off D.P. Ann Velocity 0fpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.41m 17.50in 6036882

Near Bit Stab 1.57m 17.50in 2931

NMDC 3.00m 9.50in SBD2367

Stab 2.44m 17.50in 041262A

MWD 9.88m 9.50in 29351

Stab 1.99m 17.50in 5025

9.5in DC 27.33m 9.50in

X/O 1.17m 9.50in MSO 1726

8in DC 26.68m 8.00in

Drilling Jars 10.11m 8.25in 111510

8in DC 18.56m 8.00in

X/O 1.17m 8.00in MSO 1724

5in HWDP 138.43m 5.00in

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

367.98 0.1 117.0 367.98 -0.3 -0.3 0.2 0.0 MWD

396.82 0.1 163.1 396.82 -0.3 -0.3 0.3 0.3 MWD

425.64 0.0 150.9 425.64 -0.3 -0.3 0.3 0.3 MWD

454.27 0.1 138.6 454.27 -0.4 -0.4 0.3 0.3 MWD
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 104.5

Bentonite Bulk MT 34.4 38.94 65.9

Diesel m3 200 21.4 451.9

Fresh Water m3 12.5 9.7 370.4

Drill Water m3 0 69.8 938.3

Cement G MT 40.76 43.74 112.1

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National
12P160

6.50 8.70 0 100 2100 500

2 National
12P160

6.50 8.70 0 100 2100 500

3 Oilwell
A1700PT

6.50 0

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 208.00m / 208.00m

Personnel On Board

Company Pax

DOGC 46

DOGC 2

UPSTREAM PETROLEUM 3

ESS 8

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 2

FUGRO SURVEY LTD 6

M-1 AUSTRALIA PTY LTD 2

WEATHERFORD AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY
SUN

2

CAMERON AUSTRALIA PTY LTD 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 1

Total 77

Marine

Weather on 15 Aug 2005 Rig Support

Anchors Tension (klb)

1 302.0

2 251.0

3 234.0

4 258.0

5 251.0

6 269.0

7 291.0

8 293.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 33kn 270.0deg 1,015.0mbar 14C° 1.5m 270.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

252.0deg 5,117.42klb 2.5m 270.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler On route to Melbourne Item Unit Used Quantity

Diesel m3 264.1
Drill Water m3 0
Fresh Water m3 0
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
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Pacific Sentinel Standby boat Item Unit Used Quantity

Diesel m3 357.2
Drill Water m3 546
Fresh Water m3 230
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 43
Brine BBLS 1000

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1021 / 1034 0 / 4
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