
DRILLING MORNING REPORT # 13
18 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 1,006.0m

TVDBRT ! 1,006.0m

Progress ! 0.0m

Days from spud ! 4.50

Days on well ! 12.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 17.500in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $394,223

Cum Cost ! $7,759,889

Current Op @ 0600

Planned Op

Summary of Period 0000 to 2400 Hrs

Operations For Period 0000 Hrs to 2400 Hrs on 18 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P BOP 0000 1330 13.50 1,006.0m Continue to run BOP'S on marine riser.
Test choke and kill lines each 4 joints,
250psi / 5000psi

BOP P BOP 1330 1500 1.50 1,006.0m Made up slip joint and landing joint.

BOP P BOP 1500 1800 3.00 1,006.0m Made up choke and kill lines and booster lines to slip joint,
via goosenecks.

BOP P BOP 1800 1830 0.50 1,006.0m Latch tensioner landing ring to slip joint.

BOP TU
(RE)

BOP 1830 1930 1.00 1,006.0m Troubleshoot tensioner landing ring ( SDL ring ).
1 x hydraulic Locking Dog failed to operate, freed up same.

BOP P BOP 1930 2200 2.50 1,006.0m Pressure up on tensioners. Attached storm saddles,
to Pod wireline for Pod hoses.
Position rig back over location.

BOP P BOP 2200 2400 2.00 1,006.0m Land and latch BOP, took 50 kips overpull on both Pods.
Secured Pod hoses in storm saddles.
Secured compensator line to slip joint for wireline.
NOTE # BULLSEYE READINGS.
Prior landing , BOP 3/4 stb fwd, riser 1/4 stb.
After landing , BOP 3/4 stb, riser 1/2 stb

Operations For Period 0000 Hrs to 0600 Hrs on 19 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P BOP 0000 0130 1.50 1,006.0m Release landing joint and stroke out slip joint.

IH P BOP 0130 0230 1.00 1,006.0m Pick up and install divertor.

IH P BOP 0230 0300 0.50 1,006.0m Rig down riser running equipment.

IH P BOP 0300 0430 1.50 1,006.0m Made up CART tool and ran in hole and seated same.

IH P BOP 0430 0530 1.00 1,006.0m Perform connection test,250psi/5000psi.
Pressure tested on both Pods.

IH P BOP 0530 0600 0.50 1,006.0m Unseat CART tool and pull out same.

Phase Data to 2400hrs, 18 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 27 17 Aug 2005 18 Aug 2005 307.50 12.812 1,006.0m
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General Comments
00:00 TO 24:00 Hrs ON 18 Aug 2005

WBM Data Cost Today $ 64952

Mud Type: KCl/PHPA/Glycol

Sample-From: Pit 3

Time: 08:10

Weight: 1.05ppg

Temp:

API FL: 17.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 43000mg/l

K+C*1000: 8%

Hard/Ca: 200mg/l

MBT: 0

PM:

PF: 0.1

Solids(%vol): 7%

H2O: 93%

Oil(%): 0%

Sand: 0

pH: 10

PHPA: 0ppb

Viscosity 62sec/qt

PV 7cp

YP 11lb/100ft²

Gels 10s 3

Gels 10m 3

Fann 003 2

Fann 006 3

Fann 100 10

Fann 200 14

Fann 300 18

Fann 600 25

Comment Cumulative cost $ 100,851.51

Bit # 1 Wear I O1 D L B G O2 R

w 0 0 NO A E I RR TD

Bitwear Comments:

Size ("): 17.500in IADC# Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) 10.00klb No. Size

3 20/32nd"

Progress 0.0m Cum. Progress 796.0m

Type: Rock RPM(avg) 145 On Bottom Hrs 0.0h Cum. On Btm Hrs 20.9h

Serial No.: 6036882 F.Rate 1000gpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 24.5h

Bit Model MX-1 SPP 2100psi Total Revs 149000 Cum Total Revs 447000

Depth In 176.0m HSI ROP(avg) N/A ROP(avg) 38.09 m/hr

Depth Out 1,006.0m TFA . .

Bit Comment Ran with BHA 1 and BHA 2

BHA # 2

Weight(Wet) 50.00klb Length 242.7m Torque(max) D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 35.00klb String 210.00klb Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up 210.00klb Torque(On.Btm) H.W.D.P. Ann Velocity 0fpm

Slack-Off 210.00klb D.P. Ann Velocity 0fpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.41m 17.500in 6036882

Near Bit Stab 1.57m 17.500in 2931

NMDC 3.00m 9.500in SBD2367

Stab 2.44m 17.500in 041262A

MWD 9.88m 9.500in 29351

Stab 1.99m 17.500in 5025

9.5in DC 27.33m 9.500in

X/O 1.17m 9.500in MSO 1726

8in DC 26.68m 8.000in

Drilling Jars 10.11m 8.250in 111510

8in DC 18.56m 8.000in

X/O 1.17m 8.000in MSO 1724

5in HWDP 138.43m 5.000in

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

885.23 0.0 253.4 885.23 -0.4 -0.4 0.8 0.4 MWD

913.66 0.1 324.6 913.66 -0.3 -0.3 0.8 0.4 MWD

970.77 0.0 321.6 970.77 -0.3 -0.3 0.8 0.2 MWD

990.30 0.1 275.8 990.30 -0.3 -0.3 0.8 0.5 MWD
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 94.0

Bentonite Bulk MT 0 0 24.4

Diesel m3 0 24.2 598.2

Fresh Water m3 25 27.8 368.0

Drill Water m3 267 62.4 968.4

Cement G MT 53.22 0 130.7

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(gpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National
12P160

6.000 97

2 National
12P160

6.000 97

3 Oilwell
A1700PT

6.000 97

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax

DOGC 45

DOGC 6

UPSTREAM PETROLEUM 5

ESS 8

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 6

FUGRO SURVEY LTD 6

M-1 AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY
SUN

2

CAMERON AUSTRALIA PTY LTD 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 7

Total 90

Marine

Weather on 18 Aug 2005 Rig Support

Anchors Tension (klb)

1 291.0

2 240.0

3 236.0

4 262.0

5 260.0

6 273.0

7 291.0

8 291.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 12kn 45.0deg 1,019.0mbar 19C° 0.2m 45.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,196.00klb 0.5m 90.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler Stand-by Ocean Patriot Item Unit Used Quantity

Diesel m3 705
Drill Water m3 348
Fresh Water m3 184
Barite Bulk MT 0
Bentonite Bulk MT 43.2
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Item Unit Used Quantity

Cement G MT 0
Brine BBLS 1000

Pacific Sentinel En-route Melbourne Item Unit Used Quantity

Diesel m3 131.2
Drill Water m3 0
Fresh Water m3 223
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 0

Corrected pitch control problems and function tested same.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1104 / 1117 13 / 11
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