
DRILLING MORNING REPORT # 19
24 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,497.0m

TVDBRT ! 2,497.0m

Progress ! 0.0m

Days from spud ! 10.50

Days on well ! 18.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $324,561

Cum Cost ! $9,952,223

Current Op @ 0600 Jaring down on the BHA in an attempt to free the BHA from the BOP's.

Planned Op Run in and screw into fish with DC assembly. Jar down and attempt to free the BHA from the BOPs.

Summary of Period 0000 to 2400 Hrs

Attempted to jar down and get BHA free from BOPs, no success. Rigged up Schlumberger wireline back-off shot. Backed-off string, leaving one joint
of HWDP on fish. Pulled out of hole with drillpipe above backed-off point.

Operations For Period 0000 Hrs to 2400 Hrs on 24 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

TO 0000 0100 1.00 2,497.0m Make up bumper sub and x/o's and 2 joints of 8" drill collars.

IH TU
(BORC)

TO 0100 0300 2.00 2,497.0m Attempt to hammer / bump down using bumper sub. Unable to close mandrel.
Back out and lubricate mandrel and hammer close and pull open on rotary table.

IH TU
(BORC)

TO 0300 0900 6.00 2,497.0m Using drilling jars, jar down on stuck pipe.
8 minute firing time from jar cocking.

IH TU
(BORC)

FSH 0900 1000 1.00 2,497.0m Cease jarring operations.
ROV to observe BOP hoses for " hose jump "
as BOP functioned.
Nothing untoward noted.

IH TU
(BORC)

FSH 1000 1300 3.00 2,497.0m Continue to jar down .

IH TU
(BORC)

FSH 1300 1330 0.50 2,497.0m Laid down 2 x DC and bumper sub.

IH TU
(BORC)

FSH 1330 1830 5.00 2,497.0m Induct wireline crew.
Prepare JSA's.
Prepare for hanging of wireline sheave at crown.

IH TU
(BORC)

FSH 1830 1930 1.00 2,497.0m Rig up wireline sheave at crown

IH TU
(BORC)

FSH 1930 2100 1.50 2,497.0m Make up 6 string shot back off charge and run in and correlate to leave 1 jnt 5" HWDP
on fish @ 125m

IH TU
(BORC)

FSH 2100 2130 0.50 2,497.0m Apply 18000ftlbs of left hand torque and fire shot.
Positive surface indications of back off.
Recover wireline.

IH TU
(BORC)

FSH 2130 2200 0.50 2,497.0m Rig down lower wireline sheave and secure top sheave away from drilling line.

IH TU
(BORC)

FSH 2200 2300 1.00 2,497.0m Back fish out completely using chain tongs.
Pulled out HWDP, perform visual inspection on
last tool joint.
No defects noted.

IH TU
(BORC)

FSH 2300 2400 1.00 2,497.0m Ballast rig back to 23.5m draft.
Rig down wireline sheave from crown.

Operations For Period 0000 Hrs to 0600 Hrs on 25 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

FSH 0000 0500 5.00 2,497.0m Hold JSA, pick up and make up fishing assy.
Skirted screw in sub,bumpersub, 4x91/2"DC, 6X8"DC.

IH TU
(BORC)

FSH 0500 0600 1.00 2,497.0m Tag and engage fish.
Screw into fish with 18000ftlbs and confirm same with 50kips overpull.
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Phase Data to 2400hrs, 24 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 4 19 Aug 2005 19 Aug 2005 319.50 13.312 1,006.0m

INTERMEDIATE HOLE(IH) 132 19 Aug 2005 24 Aug 2005 451.50 18.812 2,497.0m

General Comments
00:00 TO 24:00 Hrs ON 24 Aug 2005

WBM Data Cost Today $ 27378

Mud Type: PHPA

Sample-From: Active

Time: 1800

Weight: 10.00ppg

Temp:

API FL: 4.6cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 35000mg/l

K+C*1000: 7%

Hard/Ca: 800mg/l

MBT:

PM:

PF: 0

Solids(%vol): 10%

H2O: 90%

Oil(%):

Sand:

pH: 8

PHPA: 1ppb

Viscosity 65sec/qt

PV 14cp

YP 27lb/100ft²

Gels 10s 8

Gels 10m 13

Fann 003 7

Fann 006 9

Fann 100 26

Fann 200 35

Fann 300 41

Fann 600 55

Comment Cumulative cost $ 221859.35

Bit # 3 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M433 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) No. Size

3 18/32nd"

3 16/32nd"

Progress 0.0m Cum. Progress 1,491.0m

Type: PDC RPM(avg) On Bottom Hrs 0.0h Cum. On Btm Hrs 43.2h

Serial No.: 10752375 F.Rate IADC Drill Hrs 0.0h Cum IADC Drill Hrs 18.2h

Bit Model FM3653Z SPP Total Revs 576 Cum Total Revs 1872

Depth In 1,006.0m HSI ROP(avg) N/A ROP(avg) 34.51 m/hr

Depth Out 2,497.0m TFA 1.334 . .

Bit Comment Bit left in hole when back off BHA.

BHA # 3

Weight(Wet) 45.00klb Length 200.2m Torque(max) 10000ft-lbs D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 25.00klb String 207.00klb Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up 290,000.00klb Torque(On.Btm) H.W.D.P. Ann Velocity 0fpm

Slack-Off 280,000.00klb D.P. Ann Velocity 0fpm

BHA Run Description BHA stuck in BOP

BHA Run Comment Backed off BHA, recovered HWDP

Equipment Length OD ID Serial # Comment

Bit 0.34m 12.250in FM3653Z3

Down Hole Motor 8.50m 9.625in 963006

Stab 2.35m 12.000in 2.875in DA9033

X/O 1.03m 9.500in 2.375in A545

Gamma-Ray 7.20m 8.000in 1.937in 9008129

MWD 2.80m 8.000in 1.937in 90081131k8

MWD 3.10m 8.000in 3.500in 10562337

Stab 2.47m 7.937in 2.875in SBD2394
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Equipment Length OD ID Serial # Comment

8in DC 17.64m 7.875in 2.937in

Drilling Jars 10.11m 8.250in 3.000in 111510

Pony DC 5.02m 8.062in 2.875in SBD2374

X/O 1.17m 8.437in 2.937in MS01724

5in HWDP 138.43m 5.000in 3.000in

BHA # 4

Weight(Wet) 50.00klb Length 136.8m Torque(max) D.C. (1) Ann Velocity

Wt Below Jar(Wet) String Torque(Off.Btm) D.C. (2) Ann Velocity
Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity
Slack-Off D.P. Ann Velocity

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Skirted screw in sub 2.74m 14.000in TS041

X/O 1.13m 8.060in 2.875in 3163

Bumper sub 2.77m 2.770in 2.875in TSP52006

X/O 0.74m 9.375in 3.062in .74

Drill Collar 36.46m 9.000in 2.812in

X/O 0.91m 9.375in 3.062in 186-0035

Drill Collar 53.81m 8.000in

X/O 1.10m 7.437in 2.937in 19426

HWDP 27.57m 5.000in

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 53.9

Bentonite Bulk MT 0 0 59.8

Diesel m3 0 11.9 500.1

Fresh Water m3 24 28.7 331.0

Drill Water m3 0 24.1 788.4

Cement G MT 0 0 125.2

Cement HT (Silica) MT 0 49.2

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 National
12P160

6.000 10.00 97

2 National
12P160

6.000 0

3 Oilwell
A1700PT

6.000 10.00 97

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax

DOGC 47

DOGC 5

UPSTREAM PETROLEUM 6

ESS 8

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 6

'Copyright IDS 2005', TF/JG 20050815, ANZON_AU_drllg Page 3
Printed on 24 Aug 2005



Personnel On Board

FUGRO SURVEY LTD 3

M-1 AUSTRALIA PTY LTD 3

HALLIBURTON AUSTRALIA PTY LTD - SPERRY
SUN

4

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 5

BAKER OIL TOOLS (AUSTRALIA) PTY LTD 1

CAMERON AUSTRALIA PTY LTD 2

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=3, Deck=7,
Maintenance=4

STOP Card 0 Days 4x corrective, 0x positive

Shakers, Volumes and Losses Data
Available 2,620.0bbl Losses 44.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM 4X180 0

Shaker 2 VSM 4x165 0

Shaker 3 VSM 4x165 0

Shaker 4 VSM 2x180, 2x16 0

Active 433.0bbl Downhole

Hole 1,311.0bbl Shakers & Equip. 0.0bbl

Slug Dumped 44.0bbl

Reserve 631.0bbl Centrifuges

! !

Marine

Weather on 24 Aug 2005 Rig Support

Anchors Tension (klb)

1 273.0

2 269.0

3 223.0

4 247.0

5 287.0

6 276.0

7 317.0

8 320.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 225.0deg 1,027.0mbar 14C° 2.0m 225.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,524.00klb 2.0m 150.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler Stand-by Melbourne Item Unit Used Quantity

Diesel m3 674
Drill Water m3 56
Fresh Water m3 169
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 0

Pacific Sentinel Stand-by Ocean Patriot Item Unit Used Quantity

Diesel m3 454
Drill Water m3 360
Fresh Water m3 220
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 1000

.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1154 / 1207 10 / 2
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