
DRILLING MORNING REPORT # 31
05 Sep 2005 From: R.King/S.Rodda BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,956.0m

TVDBRT ! 2,938.8m

Progress ! 111.0m

Days from spud ! 22.50

Days on well ! 30.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $12,741,299

Current Op @ 0600 POOH to run 9 5/8" casing.

Planned Op Pull out of hole and rig up to run 9 5/8" casing. Run and cement 9 5/8" casing.

Summary of Period 0000 to 2400 Hrs

Drilled ahead to 12.25" hole section TD at 2956 mMDRT. CBU. Started to POOH to run 9 5/8" casing.

Operations For Period 0000 Hrs to 2400 Hrs on 05 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DM 0000 0500 5.00 2,864.0m Slide drill 12 1/4" hole from 2845m to 2864m

IH P DA 0500 0530 0.50 2,866.0m Rotary drill 12 1/4" hole from 2864m to 2866m

IH P DM 0530 1000 4.50 2,892.0m Slide drill 12 1/4" hole from 2866m to 2892m

IH P DA 1000 1030 0.50 2,894.0m Rotary drill 12 1/4" hole from 2892m to 2894m

IH P DM 1030 1130 1.00 2,905.0m Slide drill 12 1/4" hole from 2894m to 2905m

IH P DA 1130 1800 6.50 2,953.0m Rotary drill 12 1/4" hole from 2905m to 2953m

IH P DM 1800 1900 1.00 2,956.0m Slide drill 12 1/4" hole from 2953m to 2956m L.A.T.

E1 P CHC 1900 2100 2.00 2,956.0m Circulate shakers clean and flow check.

E1 P TO 2100 2400 3.00 2,956.0m Pull out of hole from 2956m to 2349m.
Hole condition good.

Operations For Period 0000 Hrs to 0600 Hrs on 06 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

E1 P TO 0000 0600 6.00 2,956.0m Pull out 12 1/4" BHA from 2349m.
Flow check at shoe and prior pulling HWDP through BOP.
S.L.M.

Phase Data to 2400hrs, 05 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

INTERMEDIATE HOLE(IH) 402.5 19 Aug 2005 05 Sep 2005 718.00 29.917 2,956.0m

EVALUATION PHASE (1)(E1) 21.5 19 Aug 2005 05 Sep 2005 739.50 30.812 2,956.0m
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WBM Data Cost Today $ 362

Mud Type: PHPA

Sample-From: Active

Time: 18.30

Weight: 10.00ppg

Temp: 63C°

API FL: 4.5cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.0cc/30min

HTHP-cake: 1/32nd"

Cl: 39000mg/l

K+C*1000: 3%

Hard/Ca: 320mg/l

MBT: 5

PM: 0.2

PF: 0.05

Solids(%vol): 10%

H2O: 90%

Oil(%):

Sand:

pH: 8.2

PHPA: 1ppb

Viscosity 63sec/qt

PV 18cp

YP 47lb/100ft²

Gels 10s 14

Gels 10m 21

Fann 003 12

Fann 006 16

Fann 100 44

Fann 200 57

Fann 300 65

Fann 600 83

Comment Cumulative,
$ 289,131.04
HPHT FL/Temp,10.4 @ 82C

Bit # 4 Wear I O1 D L B G O2 R

w 4 4 WT G E 2 BT BHA

Bitwear Comments:

Size ("): 12.250in IADC# 437X Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH BITS WOB(avg) No. Size

1 20/32nd"

1 20/32nd"

1 20/32nd"

1 20/32nd"

Progress Cum. Progress 245.0m

Type: Rock RPM(avg) On Bottom Hrs Cum. On Btm Hrs 36.0h

Serial No.: NR6231 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 42.5h

Bit Model GFS10BVCPS SPP Total Revs Cum Total Revs 611

Depth In 2,497.0m HSI ROP(avg) N/A ROP(avg) 6.81 m/hr

Depth Out 2,741.0m TFA 1.23 . .

Bit Comment

Bit # 5 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# 437 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) No. Size

1 18/32nd"

1 20/32nd"

1 20/32nd"

1 20/32nd"

Progress 111.0m Cum. Progress 215.0m

Type: Rock RPM(avg) On Bottom Hrs 12.9h Cum. On Btm Hrs 24.8h

Serial No.: 6029759 F.Rate IADC Drill Hrs 19.0h Cum IADC Drill Hrs 34.0h

Bit Model MXCO9H SPP Total Revs 140 Cum Total Revs 255

Depth In 2,741.0m HSI ROP(avg) 8.60 m/hr ROP(avg) 8.67 m/hr

Depth Out TFA 1.17 . .

Bit Comment

BHA # 5

Weight(Wet) ! 50.00klb Length ! 202.5m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 26.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.35m ! 12.250in ! ! MR6231 !

! Down Hole Motor ! 8.50m ! 9.625in ! 3.000in ! 963271 !

! X/O ! 1.03m ! 8.000in ! 3.000in ! AS99 !

! Pony DC ! 3.58m ! 8.000in ! 3.000in ! DA8014 !

! Stab ! 2.19m ! 11.500in ! 2.875in ! 47570 !

! MWD ! 12.97m ! 8.000in ! 2.875in ! !

! Stab ! 2.22m ! 11.750in ! 2.875in ! 47568 !

! Drill Collar ! 17.64m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 9.68m ! 8.062in ! 3.000in ! MHA00206 !
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Equipment Length OD ID Serial # Comment

! Pony DC ! 5.02m ! 8.062in ! 2.875in ! SBD2374 !

! X/O ! 1.17m ! 6.875in ! 2.875in ! MSO1724 !

! HWDP ! 138.16m ! ! ! !

BHA # 6

Weight(Wet) ! 48.00klb Length ! 196.7m Torque(max) ! 5000ft-lbs D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 24.00klb String ! Torque(Off.Btm) ! 5000ft-lbs D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! 320.00klb Torque(On.Btm) ! 5000ft-lbs H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! 310.00klb ! D.P. Ann Velocity ! 0fpm

BHA Run Description ! 12 1/4" Directiional BHA

BHA Run Comment ! PDM has 1.5 degrees on housing.

Equipment Length OD ID Serial # Comment

! Bit ! 0.33m ! 12.250in ! ! 6029759 !

! Down Hole Motor ! 8.50m ! 9.625in ! 3.000in ! 963271 !

! X/O ! 1.03m ! 8.000in ! 3.000in ! AS99 !

! MWD ! 12.97m ! 8.000in ! 2.875in ! !

! Stab ! 2.22m ! 11.750in ! 2.875in ! 47568 !

! Drill Collar ! 17.64m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 9.68m ! 8.062in ! 3.000in ! MHA00206 !

! Pony DC ! 5.02m ! 8.062in ! 2.875in ! SBD2374 !

! X/O ! 1.17m ! 6.875in ! 2.875in ! MSO1724 !

! HWDP ! 138.16m ! ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2844.32 19.6 181.1 2838.62 21.4 -19.6 -11.7 2.6 MWD

2872.38 24.4 182.4 2864.64 31.0 -30.1 -12.0 5.2 MWD

2901.45 28.4 180.3 2890.67 44.5 -43.0 -12.3 4.2 MWD

2930.71 28.9 180.3 2916.36 58.4 -57.1 -12.4 0.5 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 1.01 7.62 165.7

Bentonite Bulk MT 95.1

Diesel m3 16.8 784.5

Fresh Water m3 36 26.3 24.5 720.7

Drill Water m3 45.8 -49.3 806.0

Cement G MT 172.3

Cement HT (Silica) MT 49.2

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 OILWELL 6.000 10.00 97 107 3750 10.88

3 NATIONAL 6.000 10.00 97 103 3750 10.40 2921.0 30 440 3.00 40 510 4.00 50 600 5.00

Casing

OD Csg Shoe MD Csg Shoe TVD Csg hang-off depth

9 5/8"

30 " 209.00m 1,000.10m

13 3/8" 1,000.00m

Personnel On Board

Company Pax Comment
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Personnel On Board

DOGC 46 All Diamond Personnel

DOGC 43 All Diamond Personnel

DOGC 5 Diamond 3rd party Personnel

DOGC 4 Diamond 3rd party Personnel

UPSTREAM PETROLEUM 6 Operator Personnel

UPSTREAM PETROLEUM 5 Operator Personnel

ESS 8 Catering Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

M-1 AUSTRALIA PTY LTD 3 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4 MWD Personnel

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 5 MWD Personnel

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2 Wireline Personnel

WEATHERFORD AUSTRALIA PTY LTD 6 Casing crew

CAMERON AUSTRALIA PTY LTD 2 Wellhead/Tree engineers

Total 171

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=3, Deck=5,Tech=3

STOP Card 0 Days 12x corrective, 5x positive

Shakers, Volumes and Losses Data
Available 2,817.0bbl Losses 98.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM100 4X180 22

Shaker 2 VSM100 4X180 22

Shaker 3 VSM100 4X180 22

Shaker 4 VSM100 4X180 22

Active ! 529.0bbl Downhole

Hole ! 1,526.0bbl Shakers & Equip. 70.0bbl

Slug ! Dumped 28.0bbl

Reserve ! 78.0bbl Centrifuges

Brine ! ! 450.0bbl ! !

Marine

Weather on 05 Sep 2005 Rig Support

Anchors Tension (klb)

1 245.0

2 251.0

3 238.0

4 284.0

5 284.0

6 280.0

7 302.0

8 298.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 270.0deg 1,018.0mbar 15C° 1.0m 167.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,768.00klb 1.5m 167.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler En-route Ocean Patriot Item Unit Used Quantity

Pacific Sentinel Stand-by Ocean Patriot Item Unit Used Quantity
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