
DRILLING MORNING REPORT # 38
12 Sep 2005 From: R.King/J. Wrenn BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 3,414.0m

TVDBRT ! 3,344.6m

Progress ! 0.0m

Days from spud ! 29.50

Days on well ! 37.81

Planned TD MD ! 3,414.0m

Planned TD TVDRT ! 3,344.6m

Cur. Hole Size ! 8.500in

Last Casing OD ! 9.625in

Shoe TVDBRT ! 2,929.0m

Shoe MDBRT ! 2,945.0m

FIT/LOT: ! 13.10ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $16,162,710

Current Op @ 0600 Running wireline logs (MDT-GR).

Planned Op Run MDT pressure and sampling program on Schlumberger wireline

Summary of Period 0000 to 2400 Hrs

Completed rigging up wireline and ran FMI-DSI-HRLA-PEX-HNGS log. Loggers TD found at 3414.5mMDRT MSL. Completed log run # 1 and ran
VSI-4-GR seismic VSP up to 23943.7 mMDRT MSL. Completed run # 2 and started MDT program.

Operations For Period 0000 Hrs to 2400 Hrs on 12 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

E2 P LOG 0000 0030 0.50 3,414.0m Continued to rig up Schlumberger wireline sheaves in derrick

E2 P LOG 0030 0200 1.50 3,414.0m Picked up tools for logging run # 1

E2 P LOG 0200 1200 10.00 3,414.0m Ran in hole with logging run # 1 PEX - HRLA - DSI - FMI - HNGS.
Logged repeat section from 3360m.
Ran in hole to TD. Loggers depth 3414.5m.
Started main log pass at 05:12am.
Tools in Hi-Res mode from TD up to 9 5/8" casing.
Sonic was run from in lower and upper Dipole mode (without X-Dipole mode) and P & S
mode in open hole and P & S mode within the 9 5/8" casing to 1490m.
Neutron corrections for hole size (HSCO), mud weight (MWCO), pressure - temperature
(PTCO) and borehole salinity (BSCO) were applied in real time.
HNGS barite and potassium corrections were applied in playback.
Pulled out and laid down tools.

E2 P LOG 1200 2130 9.50 3,414.0m Made up tools for wireline log # 2
Ran in hole with logging run # 2 VSI-4-GR seismic
Logged from TD at 3414 - 2394.7m
Pulled out of hole and laid down tools

E2 P LOG 2130 2400 2.50 3,414.0m Made up tools for wireline log # 3
Ran in hole with logging run # 3 MDT - GR

Operations For Period 0000 Hrs to 0600 Hrs on 13 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

E2 P LOG 0000 0600 6.00 3,414.0m Continued with wireline log # 3 MDT - GR
Started taking pressure points at 01:30
Total of 41 pressure point stations to be taken

12 pressure points stations taken by report time

Phase Data to 2400hrs, 12 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 16.5 19 Aug 2005 03 Sep 2005 332.00 13.833 2,741.0m

INTERMEDIATE HOLE(IH) 404.5 19 Aug 2005 05 Sep 2005 736.50 30.688 2,956.0m
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Phase Data to 2400hrs, 12 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

INTERMEDIATE CASING(IC) 50.5 05 Sep 2005 07 Sep 2005 787.00 32.792 2,956.0m

PRODUCTION HOLE(PH) 96 07 Sep 2005 11 Sep 2005 883.00 36.792 3,414.0m

EVALUATION PHASE (2)(E2) 24.5 11 Sep 2005 12 Sep 2005 907.50 37.812 3,414.0m

WBM Data Cost Today $ 117

Mud Type: PHPA / KCl /
Glycol

Sample-From: Active

Time: 14:00

Weight: 9.32ppg

Temp: 55C°

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.0cc/30min

HTHP-cake: 2/32nd"

Cl: 32000mg/l

K+C*1000: 5%

Hard/Ca: 440mg/l

MBT: 5

PM: 0.1

PF: 0.05

Solids(%vol): 7%

H2O: 93%

Oil(%):

Sand:

pH: 8.2

PHPA: 0ppb

Viscosity 54sec/qt

PV 16cp

YP 34lb/100ft²

Gels 10s 10

Gels 10m 15

Fann 003 10

Fann 006 12

Fann 100 33

Fann 200 43

Fann 300 50

Fann 600 66

Comment Cumulative cost $ 325,668.84

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 162.9

Bentonite Bulk MT 95.1

Diesel m3 0 15.3 779.4

Fresh Water m3 0 11.1 738.7

Drill Water m3 59 95.1 505.0

Cement G MT 0 123.1

Cement HT (Silica) MT 0 0 67.5

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.32 97

2 National
12-P-160

6.000 9.32 97

3 National
12-P-160

6.000 9.32 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 209.00 209.00 174.50

13 3/8" 1000.00 1000.00 173.53 173.53 14.17

9 5/8" 2945.00 2928.87 173.82 173.82 13.10

Personnel On Board

Company Pax Comment

DOGC 48 All Diamond Personnel

UPSTREAM PETROLEUM 5 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4 MWD Personnel

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 8 Wireline crew

UNIRIG 2 NDT Inspectors

PETROLAB 2 Completions

Total 90
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HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 11 Sep 2005 1 Day Complete abandon rig drill

BOPE Test 28 Aug 2005 15 Days Complete BOP test

Environental Issue 18 Jun 2005 86 Days Environmental spill drill

Fire Drill 11 Sep 2005 1 Day Rig fire drill

JSA 12 Sep 2005 0 Days Drill=3, Deck=8, Welder=3,
Mech=5

Man Overboard Drill 10 Sep 2005 2 Days Man overboard drill

STOP Card 12 Sep 2005 0 Days 3 x corrective, 2 x positive

Shakers, Volumes and Losses Data

Available 1,440bbl

Active 452bbl

Hole 988bbl

Losses 151bbl

Dumped 151bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 4 X 230

Shaker2 VSM100 4 X 230

Shaker3 VSM100 4 X 230

Shaker4 VSM100 3 x 200, 1 X 165

Marine

Weather on 12 Sep 2005 Rig Support

Anchors Tension (klb)

1 256.0

2 265.0

3 238.0

4 280.0

5 273.0

6 276.0

7 304.0

8 304.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 30kn 225.0deg 1,002.0mbar 11C° 2.0m 225.0deg 7s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 480.00klb 4,663.40klb 4.0m 225.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler En route to Ocean
Patriot

Item Unit Used Quantity

Diesel M3 0
Fresh Water M3 0
Drill Water M3 0
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 0
Bentonite Bulk MT 0
Brine BBLS 0

Pacific Sentinel Standby at Ocean
Patriot

Item Unit Used Quantity

Diesel M3 433
Fresh Water M3 89
Drill Water M3 269
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 0
Bentonite Bulk MT 0
Brine BBLS 1325
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