
6 DAY OPERATIONAL FORECAST
Well..................... BASKER - 2 OCEAN PATRIOT INPUTS IN RED  ONLY

Date........................ 17-Aug-05 Max beds on rig 96
Initial POB............ 79 Max POB next 6 days 97

Wednesday 17 Aug Thursday 18 Aug Friday 19 Aug Saturday 20 Aug Sunday 21 Aug Monday 22 Aug
0:00 POOH from 1006m 0:00  0:00  0:00  0:00  0:00  
1:00  1:00  1:00  1:00  1:00  1:00  
2:00  2:00  2:00  2:00  2:00  2:00  
3:00  3:00 Run and test BOP 3:00  3:00  3:00  3:00  
4:00 Run / cmt 340mm (13 3/8") csg to 1000m 4:00  4:00  4:00  4:00  4:00  
5:00  5:00  5:00  5:00  5:00  5:00  
6:00  6:00  6:00  6:00  6:00  6:00  
7:00  7:00  7:00  7:00  7:00  7:00  
8:00  8:00  8:00  8:00 M/U 311mm (12 1/4") BHA. Drill out csg. LOT 8:00  8:00  
9:00  9:00  9:00  9:00  9:00  9:00  
10:00  10:00  10:00  10:00  10:00  10:00  
11:00  11:00  11:00  11:00  11:00  11:00  
12:00  12:00  12:00  12:00  12:00  12:00  
13:00 13:00  13:00  13:00  13:00  13:00  
14:00  14:00 14:00  14:00  14:00  14:00  
15:00  15:00  15:00  15:00  15:00  15:00  
16:00  16:00  16:00  16:00  16:00  16:00  
17:00  17:00  17:00  17:00  17:00  17:00  
18:00  18:00  18:00  18:00  18:00  18:00  
19:00  19:00  19:00  19:00  19:00  19:00  
20:00  20:00  20:00 Run Velocity survey 20:00  20:00  20:00  
21:00  21:00  21:00  21:00  21:00  21:00  
22:00  22:00  22:00  22:00 Drill 311mm (12 1/4") hole to 2945m 22:00  22:00  
23:00  23:00  23:00  23:00  23:00  23:00  

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
    
   Excess 13 3/8" casing
   Full Rubbish skips
   2 x Anderdrift tools
      

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     

 Brine
  Mud chemicals

      
      

(To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig)
2 Upstream 2 2 Upstream Upstream Upstream Upstream Upstream

Diamond 11 Diamond 9 5 Diamond 6 Diamond Diamond Diamond
ESS ESS 2 ESS 2 ESS ESS ESS
Fugro Fugro Fugro Fugro Fugro Fugro

MI MI MI MI MI MI
Dowell Dowell Dowell Dowell Dowell Dowell

5 Geoservices 1 Geoservices Geoservices Geoservices Geoservices Geoservices
Cameron Cameron Cameron Cameron Cameron Cameron

6 Schlumberger Schlumberger Schlumberger Schlumberger 7 Schlumberger Schlumberger
1 Sentinel 2 Diamond 3rd Party 2 Sperry DD Diamond 3rd Party Diamond 3rd Party Diamond 3rd Party

14 3 15 9 9 8 0 7 0 0 0 0

POB 90 POB 96 POB 97 POB 90 POB 90 POB 90
VESSELS VESSELS VESSELS VESSELS VESSELS

      
Pacific Wrangler - In Melbourne Pacific Wrangler - In Melbourne Pacific Wrangler - En route to Rig Pacific Wrangler - At Rig Pacific Wrangler - At Rig Pacific Wrangler - At Rig

Far Grip - Off hire to Rig Far Grip - Off hire to Rig Pacific Sentinel at Rig Pacific Sentinel en route to Melbourne Pacific Sentinel in Melbourne Pacific Sentinel in Melbourne
Pacific Sentinel at Rig Pacific Sentinel at Rig

Wednesday 17 Aug Thursday 18 Aug Friday 19 Aug Saturday 20 Aug Sunday 21 Aug

EQUIPMENT TO RIG

Monday 22 Aug

EQUIPMENT FROM RIG

VESSELS

EQUIPMENT TO RIG


