
6 DAY OPERATIONAL FORECAST
Well..................... BASKER - 2 OCEAN PATRIOT INPUTS IN RED  ONLY

Date........................ 22-Aug-05 Max beds on rig 96
Initial POB............ 79 Max POB next 6 days 87

Monday 22 Aug Tuesday 23 Aug Wednesday 24 Aug Thursday 25 Aug Friday 26 Aug Saturday 27 Aug
0:00 Drilling 12-1/4 hole 0:00 Drilling 12-1/4 hole 0:00 Drilling 12-1/4 hole 0:00  0:00  0:00  
1:00  1:00  1:00  1:00  1:00  1:00  
2:00  2:00  2:00  2:00  2:00  2:00  
3:00  3:00  3:00  3:00  3:00  3:00  
4:00  4:00  4:00  4:00  4:00  4:00  
5:00  5:00  5:00  5:00  5:00  5:00  
6:00  6:00  6:00  6:00  6:00  6:00  
7:00  7:00  7:00  7:00  7:00  7:00  
8:00  8:00  8:00  8:00  8:00  8:00  
9:00  9:00  9:00  9:00  9:00  9:00  
10:00  10:00  10:00  10:00  10:00  10:00  
11:00  11:00  11:00  11:00  11:00  11:00  
12:00  12:00  12:00  12:00  12:00  12:00  
13:00 13:00  13:00  13:00  13:00  13:00 Test BOP
14:00  14:00  14:00  14:00  14:00  14:00  
15:00  15:00  15:00  15:00  15:00  15:00  
16:00  16:00  16:00  16:00  16:00  16:00  
17:00  17:00  17:00  17:00  17:00  17:00  
18:00  18:00  18:00  18:00  18:00  18:00  
19:00  19:00  19:00  19:00  19:00  19:00  
20:00  20:00  20:00  20:00  20:00  20:00  
21:00  21:00  21:00  21:00 Condition hole. Run / cmt 244mm (9 5/8") csg 21:00  21:00  
22:00  22:00  22:00  22:00  22:00  22:00  
23:00  23:00  23:00  23:00  23:00  23:00  

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
    
  
  
  
      

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
    Sub sea tree
 7" liner
 Weatherford scrapers

    31½ DP 4¾" Dc
     

(To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig)
 Upstream   Upstream Upstream Upstream Upstream Upstream
 Diamond  7 Diamond 9  Diamond  2 Diamond 2 7 Diamond 9  Diamond  
 ESS  ESS  ESS  ESS ESS ESS

Fugro  Fugro Fugro Fugro Fugro Fugro
MI 1 MI 1 2 MI 1 MI  MI  MI

Dowell Dowell Dowell Dowell Dowell Dowell
 Geoservices  Geoservices 1 Geoservices 1 Geoservices  Geoservices  Geoservices

Cameron  Cameron  2 Cameron Cameron  Cameron Cameron
 Schlumberger  Schlumberger  Schlumberger 6 Schlumberger  Schlumberger Schlumberger
 Sentinel 1 Diamond 3rd Party  Sperry DD Diamond 3rd Party Diamond 3rd Party Diamond 3rd Party
 Sperry  Sentinel  Weatherford  Weatherford  Sperry  

1 Sperry 1
0 0 9 10 5 2 9 3 7 9 0 0

POB 79 POB 78 POB 81 POB 87 POB 85 POB 85
VESSELS VESSELS VESSELS VESSELS VESSELS

      
Pacific Wrangler -to Melbourne Pacific Wrangler - to Rig Pacific Wrangler - leave Melb 13:00 Pacific Wrangler - to Rig Pacific Wrangler at rig. Pacific Wrangler at rig.

 Pacific Sentinel en route to Rig. Pacific Sentinel Rig Pacific Sentinel to Melb Pacific Sentininel Melb Pacific Sentininel Melb
Pacific Sentinel at Rig

Monday 22 Aug Tuesday 23 Aug Wednesday 24 Aug Thursday 25 Aug Friday 26 Aug

EQUIPMENT TO RIG

Saturday 27 Aug

EQUIPMENT FROM RIG

VESSELS

EQUIPMENT TO RIG


