
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 90
Forecast from : Wed, 14 Sep, 2005 Max POB on Rig 100

Wed 14-Sep-05 Thu 15-Sep-05 Fri 16-Sep-05 Sat 17-Sep-05 Sun 18-Sep-05
0:00 Rig up & run wireline logs (4 runs including 2 M 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00 Wiper trip prior to running liner 7:00 7:00 Run “Well Patroller” to clean up well, circulate w 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00 Jet clean BOP and wellhead, POOH.
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00 Run 7" liner & cement 19:00 Pressure test BOPs & casing/liner 19:00 19:00 POOH while laying out DP. Lay out 8-1/2" BHA
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
2 Upstream - Drilling /Copm Sup 1 1 Upstream/ Comp sups/Geos 2  Upstream   Upstream  4 Upstream - SS Sup / IWOC  
1 Diamond  12 Diamond 12 5 Diamond 4  Diamond   Diamond  
1 Diamond Extra   Diamond Extra   Diamond Extra (inc 2 NDT) 3       
1 MI 1    2 ESS 2    2 Cameron  
1 Geoservices 5           MI 1
2 Schlumberger - Crew ch- VSP 3 1 Dowell 1 2 Well Dynamics     1 Weatherford tbg  
 Sperry 4  Schlumberger/MDT 1 2 Halliburtom Completion      Weatherford / SPS 1
4 Weatherford / SPS  5 Expro test   Baker - Liner 1     Geoservice 2
       Weatherford / SPS 1     Petro Lab 2
1 Scottech     2 Expro WL        
4 Transpac      Scottech 1       
       Transpac 4       
               
               

17 14 19 16 13 16   7 6
87 90 87 87 88

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     

8-1/2" BHA     
Containers     

     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
 Remaining test & compln gear    
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Sentinel @ rig. Sentinel @ Melb - sail to rig Sentinel @ rig Sentinel @ rig Sentinel @ rig
Wrangler @ rig Wrangler to construction Wrangler to construction P- Wrangler @ rig P- Wrangler @ rig

 Far Grip to construction Far Grip to construction Far Grip to construction Far Grip to construction
     

Wed 14-Sep-05 Thu 15-Sep-05 Fri 16-Sep-05 Sat 17-Sep-05 Sun 18-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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