
From: John Wrenn /Webby To: John Ah-Cann

Well Data

Country AUSTRALIA

Field VIC-RL6

Rig OCEAN PATRIOT

Days On Ops 9.23

Water Depth(MSL) 155.5m

Water Depth-ASL(MSL) 21.5m

RT-Mudline 177.0m

AFE Cost $ 6419000

AFE No. 3426-1400

Daily Cost $ 0

Cum. Cost $ 248688

Well Objective

Three main Objectives
1. To retrieve, repair and re-run sub sea tree
2. To recover downhole pressure and temperature memory gauges that were installed in September 2005.
3. To flow test the well to validate the repairs to the subsea tree.

Current Op @ 0600 Manifold pile loctaion.

Planned Op Skid rig from Basker 2 to Basker manifold pile location.

Summary of Period 0000 to 2400 Hrs

Operations For Period 0000 Hrs to 2400 Hrs on 06 Jul 2006
Phse Cls

(RC)
Op From To Hrs Activity Description

C P RM 0000 0100 1.00 Move rig from Basker 3 to Basker 2 safe area.

Pull out with tree cap running tool to run Basker 2 tree cap

SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=2393sx, Fuel=2032.5 bbl,
D/water=800 bbl, P/water=2754 bbl,
P Wrangler;
At port in Melbourne
Gel=1058sx, G cement=1736sx, HTB cement=1784mt, Fuel=1855.3 bbl, D/water=4779.6 bbl,
P/water=1591.2 bbl
Far Grip;
Gel=1131sx, Barite= 1874sx, G cement=1923sx, HTB cement=0sx, Fuel=1823.8 bbl,
D/water=4528.3 bbl, P/water=2955.8 bbl

C P XT 0100 0200 1.00 Make up Tree cap to running tool. Establish guideline to Basker 2 SST. Install guidelines to 2
arm guide.

C P XT 0200 0300 1.00 Run tree cap running tool on 5" DP banding 4 core umbilical to DP

C P XT 0300 0530 2.50 Position rig over Basker 3. Land and latch tree cap. Pressure test to 500 psi/5 min and 5000
psi/10 min. Disconnect stabs from tree cap. Unlatch running tool from tree cap. Unlatch
guidelines from SST

C P XT 0530 0700 1.50 Pull tree cap running tool on 5" DP and lay out running tool.
Lay down assembly

Phase Data to 2400hrs, 06 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PULL XMAS TREE(PXT) 142 13 Jun 2006 29 Jun 2006 142.00 5.917 3414.0m

WELLHEAD/ XMAS(PWX) 33 30 Jun 2006 01 Jul 2006 175.00 7.292 3640.0m

SLICKLINE OPS(SLO) 3 01 Jul 2006 01 Jul 2006 178.00 7.417 3640.0m

FLOW WELL(FW) 22 01 Jul 2006 02 Jul 2006 200.00 8.333 3640.0m

SUSPEND WELL(SW) 13.5 02 Jul 2006 03 Jul 2006 213.50 8.896 3640.0m

COMPLETION(C) 8 29 Jun 2006 06 Jul 2006 221.50 9.229 3640.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 194.6 323.1 323.1

Fresh Water m3 0 436.9 437.8 437.8

Drill Water m3 0 416.5 127.2 126.3
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Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip 06:00 4 July 2006 On Standby Item Unit Quantity

Diesel m3 290
Fresh Water m3 470
Drill Water m3 720
Cement G mt 82
Cement HT (Silica) mt 0
Barite Bulk mt 85
Bentonite Bulk mt 51.3

Pacific
Wrangler

11:25 04 Jul 2006 Melbourne Item Unit Quantity

Diesel m3 295
Fresh Water m3 253
Drill Water m3 760
Cement G mt 74
Cement HT (Silica) mt 69
Barite Bulk mt 0
Bentonite Bulk mt 48

Personnel On Board

Job Title Personnel Company Pax

Operator ANZON AUSTRALIA LIMITED 7

Contractor DOGC 49

Catering ESS 8

Cementers DOWELL SCHLUMBERGER 2

ROV FUGRO ROV LTD 6

Wellhead Tech CAMERON AUSTRALIA PTY LTD 4

Casing crew WEATHERFORD AUSTRALIA PTY LTD 2

Testing crew EXPRO GROUP 10

Mud Engineer MI AUSTRALIA PTY LTD 1

Vacuum Installation Technician TASMAN OIL TOOLS 1

Electrician Anadrill 1

Rig move Surveyors FUGRO SURVEY LTD 3

Total 94

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 02 Jul 2006 4 Days

Fire Drill 02 Jul 2006 4 Days

JSA 06 Jul 2006 0 Days Drill crew=6 , Deck=15,
Mech=0, Subsea=0

Man Overboard Drill 20 Jun 2006 16 Days

Safety Meeting 02 Jul 2006 4 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 06 Jul 2006 0 Days Safe=3 Un-safe=1

Marine

Weather on 06 Jul 2006

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 169.0deg 1028.0mbar 15C° 0.3m 169.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.2deg 0.2m 1.5m 169.0deg 7s

Rig Dir. Ris. Tension VDL Comments

253.0deg 0.00klb 4684.00klb

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

12:58 / 13:09 6 / 10 Fuel remaining = 2524 ltr
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