
DRILLING MORNING REPORT # 8
29 Jun 2006 From: John Wrenn /Geoff Webster BASKER - 2 Workover 1

To: John Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 155.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 3382.0m

TVDBRT ! 3382.0m

Progress ! 0.0m

Days from spud !

Days on well ! 5.96

Planned TD MD ! 3414.0m

Planned TD TVDRT ! 3344.6m

Cur. Hole Size !

Last Casing OD !

Shoe TVDBRT !

Shoe MDBRT !

FIT/LOT: ! /

AFE Cost ! $6,419,000

AFE No. 3426-1400

Daily Cost ! $0

Cum Cost ! $2,797,471

Days Since Last LTI !

Current Op @ 0600 See Manifold pile report #1

Planned Op See Manifold pile report #1

Summary of Period 0000 to 2400 Hrs

Operations for Period 0000 Hrs to 2400 Hrs on 29 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PXT TP
(VE)

WX 0000 0400 4.00 3414.0m Recover ROV and change out jetting tool for FLOT. Deploy ROV and inspect Alpha
plate termination. back off Alpha plate 1/2 turn and re establish connection with 2
additional turns.

PXT TP
(VE)

WX 0400 0800 4.00 3414.0m Function test all valves successfully. Pressure test AMON line to 5000 psi/5 min.

Open SSSV, DH1, DH2 & DH3 at IWOCS panel. Monitor control line pressures;
SSSV=0 psi, DH1 & DH2=350 psi, DH3 = 0 psi. Bleed down DH2 & DH3 to 0 psi
Open AAL and AMV. Monitor annulus pressure via AMON line=450 psi
Open PMV and PSV. Monitor tubing pressure via Expro choke=0 psi.

Recover ROV and change out FLOT to jetting tool and re deploy

PXT P WX 0800 1000 2.00 3414.0m Unlatch SST and pick up above guide posts. No indications of gas venting from
wellhead area noted. Move rig off location 15m aft. Install temporary mandrel seal into
tubing hanger and wellhead/tubing hanger dust cap with ROV. Unlatch guidelines, rig
down flowhead and surface lines from rig floor. Rig down tensioners. Lay down 45 ft
bails, air hoist and TD sub

PXT P WX 1000 1400 4.00 3414.0m Pull out SST on 5 1/2" production riser. Rig down umbilical lines, bullseye and ROV
hose hanger. Install beams on trolley

C P XT 1400 1500 1.00 3640.0m Set SST on trolley. Unlatch SST and skid tree back and set on test stump.

Release rig to Install tree cap on Basker 5 at 15:00 hrs 29 June 2006
SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=392sx, Fuel=2389.6 bbl,
D/water=3251.9 bbl, P/water=2765.5 bbl,
P Wrangler;
Melbourne at Port
Gel=419sx, G cement=1736sx, HTB cement=1784mt, Fuel=1908.7 bbl, D/water=0 bbl,
P/water=1289.2 bbl
Far Grip;
Gel=1131sx, Barite=1874sx, G cement=1923sx, HTB cement=0sx, Fuel=1660.3 bbl,
D/water=4528.1 bbl, P/water=3157.1 bbl

Phase Data to 2400hrs, 29 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PULL XMAS TREE(PXT) 142 13 Jun 2006 29 Jun 2006 142.00 5.917 3414.0m

COMPLETION(C) 1 29 Jun 2006 29 Jun 2006 143.00 5.958 3640.0m

Last BOP Test:
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