
DRILLING MORNING REPORT # 18
06 Jul 2009 ! Basker 3 Workover

!

Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 32256870

Permit VIC/L26 TVD 0.00m Casing OD AFE No. DMGOD209D22

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD Daily Cost $ 931774

Rig Ocean Patriot Days from spud FIT Cum Cost $ 16865128

Wtr Dpth(MSL) 152.90m Days on well 17.60 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.972 " S Long 148 ° 42 ' 24.873 " E Datum GDA94

RT-ML 174.40m Current Op @ 0600 Pulling out of hole with fishing BHA, 178 mm (7") production packer and lower
completion on 127 mm (5") drill pipe at 3000 m.

Planned Op Continue to pull out of hole fishing BHA, 178 mm (7") production packer and lower
completion on 127 mm (5") drill pipe from 3000 m to surface.
Lay out fishing BHA.
Lay out 178 mm (7") production packer and lower completion.
Rig up E line and perform GR/USIT logging run.
Continue with E line to re-perforate well.

Summary of Period 0000 to 2400 Hrs

Ran in hole fishing BHA picking up 127 mm (5") drill pipe to 3510 m.
Circulated hole with clean brine.
Performed fishing operation on 178 mm (7") production packer and lower completion at 3518.65 m drill pipe depth. Jarred free with fish and then
slacked off 2 m below top of fish depth without hanging up indicating latched on fish.
Pulled out of hole with fishing BHA.
Once at surface determined overshot grapple had failed to hold fish.
Rigged up and ran in hole with GR/CCL tool string on E line. Whilst running in hole tools hung up at 3523 m.
Pulled out of hole with E line.
Picked up from deck 51 joints of 89 mm (3.5") drill pipe and racked back in derrick.
Ran in hole 146 mm (5.75") FS 150 overshot, c/w 114 mm (4.5") grapple fishing BHA to 1963 m.

Operations For Period 0000 Hrs to 2400 Hrs on 06 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT TP FISH 0000 0100 1.00 0.0m Ran in hole 146 mm (5.75") FS 150 overshot, c/w 114 mm (4.5") grapple fishing BHA
picking up 127 mm (5") drill pipe from 3405 m to 3510 m. Compensated through 244
mm (9.625") x 178 mm (7") liner lap at 3425 m - passed without hang-up. Racked back
1 x stand of drill pipe to space out for tagging fish.

CMPLT TP FISH 0100 0200 1.00 0.0m Circulated hole with clean brine at 3.46 m3/min (21.8 bpm), 28.3 MPa (4,100
psi)displacing 111 m3 (700 bbls) clean brine. Took string weights whilst circulating - 136
MT (300 klbs) rotating string weight, 159 MT (350 klbs) up weight, 127 MT (280 klbs)
down weight.

CMPLT TP FISH 0200 0300 1.00 0.0m Pumped at 2.4 m3/min (15.2 bpm), 13.8 MPa (2000 psi), slowly rotated at 15 rpm and
lowered string to engage top of fish at 3518.65 m tide corrected drill pipe depth
measurement (Wireline top of fish measurement at 3520.56 m). Stopped rotation. Set
down 9 MT (20 klbs) weight on fish. Observed pressure increase to 17.3 MPa (2,500
psi) whilst engaging fish. Reduced pump rate to .257 m3/min (1.6 bpm), 2.9 MPa (420
psi) and picked up 11 MT (25 klbs) over pull for 5 mins to bleed jar. Continued to pick
up 34 MT (75 klbs) over pull. Packer failed to release.
Slacked off and cocked jar. Picked up to 32 MT (70 klbs) over pull and fired jar - packer
failed to release. Continued to perform jarring action for 3 more times before packer
released with 45 MT (100 klb) over pull on jarring action. Picked up 7 m with no excess
drag. Slacked off 2 m below top of fish depth without hanging up indicating latched on
fish.

CMPLT TP FISH 0300 0400 1.00 0.0m Pulled out of hole with fishing BHA with 178 mm (7") production packer and lower
completion on 127 mm (5") drill pipe from 3520 m to 3376 m. Note: 244 mm (9.625") x
178 mm (7") liner lap at 3425 m. Observed no excess drag or swabbing.
Flow checked hole - observed 1 m3/hr (6 bbl/hr) down hole loss rate.

CMPLT TP FISH 0400 1100 7.00 0.0m Continued to pull out of hole with fishing BHA, 178 mm (7") production packer and lower
completion on 127 mm (5") drill pipe from 3376 m to surface. Flow checked hole at 437
m - observed 1 m3/hr (6 bbl/hr) down hole loss rate. Overshot grapple had failed to hold
178 mm (7") production packer and lower completion fish. Spiral grapple was missing
from inside and still in hole. Laid out bumper sub and overshot.

CMPLT TP CLOG 1100 1200 1.00 0.0m Rigged up E line and GR/CCL tool string.

CMPLT TP CLOG 1200 1300 1.00 0.0m Ran in hole with GR/CCL tool string on E line. Correlated against pip tag at 3497 m.
Whilst continuing to run in hole tools tagged top of fish at 3523 m (wireline depth).

CMPLT TP CLOG 1300 1400 1.00 0.0m Pulled out of hole GR/CCL tool string on E line from 3523 m to surface.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

CMPLT TP CLOG 1400 1430 0.50 0.0m Rigged down GR/CCL tool string and E line.

CMPLT TP FISH 1430 2000 5.50 0.0m Picked up from deck 51 joints of 89 mm (3.5") drill pipe and racked back in derrick
whilst preparing new 146 mm (5.75") FS 150 overshot guide shoe with cut right for
dressing off top of fish.

CMPLT TP FISH 2000 2030 0.50 0.0m Picked up bumper sub and 146 mm (5.75") FS 150 overshot, c/w 114 mm (4.5")
grapple, and ran in hole with fishing BHA to 64.16 m. Fishing BHA consisted of 146 mm
(5.75") FS 150 overshot, c/w 114 mm (4.5") grapple, 121 mm (4.75") bumper sub, 121
mm (4.75") TM fishing jar, 6 x 121 mm (4.75") drill collars and 121 mm (4.75")
accellerator.

CMPLT TP FISH 2030 2200 1.50 0.0m Ran in hole fishing BHA on 89 mm (3.5") drill pipe from 64.16 m to 697.15 m.

CMPLT TP FISH 2200 2400 2.00 0.0m Ran in hole fishing BHA on 127 mm (5") drill pipe from 697.15 m to 1963 m.

Operations For Period 0000 Hrs to 0600 Hrs on 07 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P FISH 0000 0300 3.00 0.0m Ran in hole fishing BHA on 127 mm (5") drill pipe from 1963 m to 3510 m.
Compensated through 244 mm (9.625") x 178 mm (7") liner lap at 3425 m - passed
without hang-up. Laid out 1 x joint of drill pipe to space out for tagging fish.

CMPLT P FISH 0300 0430 1.50 0.0m Took string weights - 136 MT (300 klbs) rotating string weight, 154 MT (340 klbs) up
weight, 122 MT (270 klbs) down weight. Pumped at 0.65 m3/min (4 bpm), 2.1 MPa (300
psi), slowly rotated at 10 rpm with 12 kNm (9 kft/lbs) torque and lowered string to
engage top of fish at 3520.65 m drill pipe depth measurement. Pressure increased to
5.2 MPa (750 psi), stopped rotation. Attempted to bump down on fish with bumper sub
between 154 MT (340 klbs) and 91 MT (200 klbs) for 25 mins, pressure constant at 5.2
MPa (750 psi) - no success. Worked string between 181 MT (400 klbs) and 91 MT (200
klbs) jarring twice before pressure dropped to 2.1 MPa (300 psi). Appeared overshot
released or packer released. Worked string twice between 159 MT (350 klbs) and 91
MT (200 klbs) - pressure was 7.6 MPa (1100 psi) on slack off and 2.8 MPa (400 psi) on
pick up. Picked up to 159 MT (350 klbs) and then slacked off with 108 MT (240 klbs)
where string freed to 3528 m before packer trying to set. Picked up string to 3524 m
where string hang up. Attempted to pull out string jarring up twice with 181 MT (400
klbs) before string released. Slacked off string to 3532 m without hanging up. Picked
string up to 3511 m without hanging up. Slacked off string to 3536 m without hanging
up. Whilst picking up string pressure dropped at 0.65 m3/min (4 bpm) from 6.2 MPa
(900 psi) to 3.5 MPa (500 psi) at 3520 m. Slacked off string to 3529 m without hanging
up with pressure constant at 3.5 MPa (500 psi). Picked string up to 3509 m without
hanging up and made connection.

CMPLT P FISH 0430 0530 1.00 0.0m Pulled out of hole with fishing BHA with 178 mm (7") production packer and lower
completion on 127 mm (5") drill pipe from 3509 m to 3374 m. Whilst picking up string to
liner lap pumped at 0.65 m3/min (4 bpm), 2.1 MPa (300 psi). Observed no pressure
fluctuation. Note: 244 mm (9.625") x 178 mm (7") liner lap at 3425 m. Observed no
excess drag or swabbing.
Flow checked hole - observed 2 m3/hr (12 bbl/hr) down hole loss rate.

CMPLT P FISH 0530 0600 0.50 0.0m Pulling out of hole with fishing BHA, 178 mm (7") production packer and lower
completion on 127 mm (5") drill pipe from 3374 m to 3000 m.

Phase Data to 2400hrs, 06 Jul 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PRODUCTION SECTION(PROD) 209.00 19 Jun 2009 29 Jun 2009 209.00 8.71 0.0m

COMPLETION(CMPLT) 180.00 27 Jun 2009 06 Jul 2009 389.00 16.21 0.0m

WBM Data Cost Today $ 202

Mud Type:

Sample-From:

Time:

Weight: 1.03sg

Temp: 7C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 25000mg/l

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Total cost:$ 82,177.82
1.14 sg brine - Cl 105,000

Bulk Stocks

Name Unit In Used Adjust Balance

Fuel M3 0 6.3 0 495.8

Potable Water M3 0 22 0 350.0
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Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water M3 31 37 0 445.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Ivan Parkhurst Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Gordon Drew Anzon Australia Pty Limited 1

Subsea Supervision AGR Anzon Australia 3rd Party 1

OIM Rod Dotson Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 2

Drilling Fluids MI Anzon Australia 3rd Party 2

Wellhead Cameron Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 3

Filtration Scottech Anzon Australia 3rd Party 2

Cementing Dowell Anzon Australia 3rd Party 2

Fishing Smith Anzon Australia 3rd Party 1

Rig Crew Drilling Diamond Offshore 3rd Party 46

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

Completion Supervision AWT Anzon Australia 3rd Party 3

TBG BJ Anzon Australia 3rd Party 4

E Line Schlumberger Anzon Australia 3rd Party 6

Camera Hand Expro Anzon Australia 3rd Party 1

Completions Baker Anzon Australia 3rd Party 4

Well Clean-up Baker Anzon Australia 3rd Party 1

Total 94

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 132

Abandon Drill 05 Jul 2009 1 Day Full muster at 10:50 hrs

Fire Drill 05 Jul 2009 1 Day Simulated in roustabout locker. Full muster at 10:42 hrs

First Aid Case 15 Jun 2009 21 Days IP came out of freezer and reached to shut door as
another person opened the outside accommodation door
catching the IP right hand between two doors.
Minor first aid.

JSA 06 Jul 2009 0 Days Drill crew - 11
Crane crew - 7
Mechanic - 0
Welder - 3
Sub Sea - 0
Marine - 0
Pump room - 2
Electrician - 0

Lost Time Incident 15 Jun 2009 21 Days 132 days LTI = 132 days since start of rig assignment on 25 Feb
2009.

Permit To Work 06 Jul 2009 0 Days Hot - 4
Cold - 7
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HSE Summary

Events Date of last Days Since Descr. Remarks

Pre-Tour Meetings 06 Jul 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 06 Jul 2009 0 Days Safe - 36
Unsafe - 10

Weekly Safety Meeting 28 Jun 2009 8 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 1933mt 249.0deg

Shakers, Volumes and Losses Data Engineer : Graeme Garrick

Equip. Descr. Mesh Size Available ! 353.00m³ Losses ! 120.00m³ Comments

Active ! Downhole ! 34.00m³ Displace hole to 700 bbls
clean brine. Dumped 540
bbls dirty brine returns.
Downhloe losses at
approximately 0.8 M3/hr (5
bbls/hr).Mixed new brine in
pits #1 & #2 and filtered.
Flushed and cleaned pit #4.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 86.00m³

Slug ! De-Gasser !

Reserve ! 353.00m³ De-Sander !

Kill ! De-Silter !

Centrifuge !

Marine

Weather on 06 Jul 2009 Rig Support

Anchors Tension (mt)

1 111.0

2 105.0

3 115.0

4 108.0

5 115.0

6 116.0

7 111.0

8 119.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 19kn 202.0deg 1023.0mbar 12C° 1m 202.0deg 3s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.6deg 0.7deg 1m 3m 225.0deg 11s

Rig Dir. Ris. Tension VDL Comments

249.0deg 152mt 1933mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 0942 / 0958 11 / 8

XC S61 1604 / 1607 0 / 0 Freight: Baker 5 3/4" overshot.

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

On standby at location. Item Unit Quantity

Fuel M3 544
Potable Water M3 232
Drill Water M3 264
Barite MT
Gel MT
Cement MT 50
Brine M3 214.4

Lewek Swift 17:15 hrs 03-07-09 Of Hire in Port Eden. Damage to
azimuth thruster being assessed

Item Unit Quantity

Fuel M3 644.7
Potable Water M3 305
Drill Water M3 255
Barite MT
Gel MT
Cement MT 40.6
Brine M3 206.67

Pacific
Protector

22:30 hrs 03-07-09 On standby at location. Item Unit Quantity

Diesel M3 518
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Item Unit Quantity

Potable Water M3 314
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