
DRILLING MORNING REPORT # 32
20 Jul 2009 ! Basker 3 Workover
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Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 32256870

Permit VIC/L26 TVD 0.00m Casing OD AFE No. BMGOD209D22

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD Daily Cost $ 855482

Rig Ocean Patriot Days from spud FIT Cum Cost $ 33151693

Wtr Dpth(MSL) 152.90m Days on well 31.60 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.972 " S Long 148 ° 42 ' 24.873 " E Datum GDA94

RT-ML 174.40m Current Op @ 0600 Recovering subsea tree running tool with landing string.

Planned Op Recover subsea tree running tool with landing string.
Run and install subsea tree cap on landing string.
Recover tree parking frame.
Perform seabed survey with ROV.
Skid to Basker 7 location.

Summary of Period 0000 to 2400 Hrs

ROV connected WSL UH-550 jumper line to subsea tree.
Performed production flow line and WSL jumper pressure test procedure (B3 subsea tree to BAM).
Displaced production flow line and WSL jumper to fluorescein dye fluid.
Continued to perform production flow line and WSL jumper pressure test.
Pressure tested PSV.

Operations For Period 0000 Hrs to 2400 Hrs on 20 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P SST 0000 0100 1.00 0.0m Completed pulling CVC running tool on to moonpool doors.
Note: Trouble shot 4 core umbilical twisted in winch line.

CMPLT P SST 0100 0200 1.00 0.0m ROV recovered to surface to change tooling for WSL UH-550 torque operations.
Confirmed that there was no pressure behind WSL UH-550 plug. ROV using torque tool
backed out pressure cap from subsea tree. CT winch recovered UH-550 blind sub to
surface.

CMPLT P SST 0200 0430 2.50 0.0m ROV removed WSL UH-550 plug on subsea tree. ROV unlocked WSL UH-550 jumper
line from WSL UH-550 plug spike. ROV connected CT winch to WSL UH-550 jumper
line. ROV connected pod winch to WSL UH-550 jumper line. Winches lifted WSL
UH-550 line assisted by ROV and stabbed into WSL UH-550 connection on subsea
tree. ROV torqued up WSL UH-550 connector. Recovered winches and tugger to
moonpool recovering parking weight and cover.

CMPLT TP SST 0430 0500 0.50 0.0m Attempted to install and torque CVC secondary locks. Lock bolt dropped to seabed
whilst ROV was attempting to torque. Decision made to continue with production line
pressure test whilst organizing replacement bolt.

CMPLT TP SST 0500 1400 9.00 0.0m Performed production flow line and WSL jumper pressure test. Confirmed with Crystal
Ocean operational steps 1 through to 11. Pressured up slowly with brine at 1.4 MPa/min
(200 psi/min) to 6.9 MPa (1000 psi). Took 0.35 m3 (2.2 bbls) total fluid volume.
Continued to hold pressure until it stabilized. Pressured up slowly with brine at 1.4
MPa/min (200 psi/min) to 34.5 MPa (5000 psi). Pumped 0.43 m3 (2.7 bbls) total fluid
volume. Continued to hold pressure on production flow line and WSL. Topped up
pressure 2 times before 08:00 hrs. Pressure on production flow line was 34.47 MPa
(4996 psi) at 08:00 hrs and 32.69 MPa (4738 psi) at 14:00 hrs. Pressure on MSL was
34.44 MPa (4992 psi) at 08:00 hrs and 33.92 MPa (4916 psi) at 14:00 hrs. Held
pressure on annulus access line during test.

CMPLT TP SST 1400 1830 4.50 0.0m Waited on future production flow line and WSL jumper pressure test procedure from
town.

CMPLT TP SST 1830 2000 1.50 0.0m Displaced completion riser and subsea tree to fluorescein dye fluid. Worked with Crystal
Ocean FPSO to displace production flow line and WSL jumper line contents to
fluorescein dye fluid for leak detection at CVC connector. Displaced 6 m3 (38 bbls)
fluorescein dye fluid. Bled off pressure to annulus access line.

CMPLT P SST 2000 2330 3.50 0.0m Performed production flow line and WSL jumper pressure test. Confirmed with Crystal
Ocean operational steps 1 through to 11. Pressured up slowly with brine via annulus
access line at 1.4 MPa/min (200 psi/min) to 6.9 MPa (1000 psi). Took 0.05 m3 (0.3
bbls) fluid volume. Continued to hold pressure until it stabilized. Pressured up slowly
with brine at 1.4 MPa/min (200 psi/min) to 33.12 MPa (4800 psi). Took 0.43 m3 (0.7
bbls) fluid volume. Continued to hold pressure on production flow line and WSL.
Pressure on production flow line was 34.98 MPa ( 5070 psi) at 22:20 hrs and 34.67
MPa (5024 psi) at 22:50 hrs. ROV monitored CVC connection and production flow line
throughout test. Test achieved revised acceptance criteria. Shut all subsea tree valves
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

and bled pressure off annulus access line.
Note: Rig had power outage at 23:05 hrs for 2 mins.

CMPLT P SST 2330 2400 0.50 0.0m Pressure tested PSV with cement unit via landing string to 3.5 MPa (500 psi) for 5 mins
low and 34.5 MPa (5,000 psi) for 10 mins high - good.

Operations For Period 0000 Hrs to 0600 Hrs on 21 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P SST 0000 0300 3.00 0.0m ROV removed VX line. ROV removed annulus access hose (UH-550 connector) from
subsea tree and parked on stiff joint. Installed blind plug in UH-550 connector.
Performed subsea tree suspension test #7 via IWOCS to 3.5 MPa (500 psi) for 5 mins
low and 34.5 MPa (5,000 psi) for 10 mins high - good. Notified Crystal Ocean intention
to disconnect IWOCS free plate. Disconnected IWOCS imbilical free plate from subsea
tree and parked on stiff joint.

Concurrent operation: Completed pressure testing PSV with cement unit via landing
string to 34.5 MPa (5,000 psi) for 10 mins high - good.

CMPLT P SST 0300 0400 1.00 0.0m Unlatched and disconnected landing string from subsea tree. Laid out stiff joint and long
bails whilst skidding rig 14.9 m port to heavy lift safe location.

CMPLT P SST 0400 0600 2.00 0.0m Recovered 140 mm (5.5") tubing landing string to stiff joint with annulus access hose
and IWOCS umbilical.

Note: Schlumberger MWD 85% rigged up.

Phase Data to 2400hrs, 20 Jul 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

COMPLETION(CMPLT) 725.00 19 Jun 2009 20 Jul 2009 725.00 30.21 0.0m

WBM Data Cost Today $ 0

Mud Type:

Sample-From:

Time:

Weight: 1.03sg

Temp: 7C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 25000mg/l

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Total cost:$ 132,908.83 1.14 sg brine - Cl 105,000

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 12 0 77.0

Gel MT 0 0 0 36.0

Cement MT 0 0 0 88.0

Fuel M3 0 5.5 0 510.9

Potable Water M3 34 23 0 314.0

Drill Water M3 0 35 0 434.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Pat Brown Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1
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Personnel On Board

Logistics Coordinator Shelly Hares Anzon Australia Pty Limited 1

HSE Gordon Drew Anzon Australia Pty Limited 1

OIM Rod Dotson Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 2

Drilling Fluids MI Anzon Australia 3rd Party 2

Wellhead Cameron Anzon Australia 3rd Party 5

ROV Subsea 7 Anzon Australia 3rd Party 6

Cementing Dowell Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 48

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

Completion Supervision AWT Anzon Australia 3rd Party 2

TBG BJ Anzon Australia 3rd Party 2

Completions Baker Anzon Australia 3rd Party 1

S Line Schlumberger Anzon Australia 3rd Party 2

MWD Schlumberger Anzon Australia 3rd Party 3

Subsea AGR Anzon Australia 3rd Party 6

Marine Surveyor Nepturn Anzon Australia 3rd Party 2

DD Schlumberger Anzon Australia 3rd Party 1

Maritime Inspector NOPSA Diamond Offshore 3rd Party 2

Total 100

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 146

Abandon Drill 19 Jul 2009 1 Day Full muster at 22:26 hrs

Fire Drill 19 Jul 2009 1 Day Simulated in store room, port box girder. Full muster at
22:21 hrs

First Aid Case 19 Jul 2009 1 Day IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 20 Jul 2009 0 Days Drill crew - 10
Crane crew - 14
Mechanic - 0
Welder - 5
Sub Sea - 2
Marine - 0
Pump room - 0
Electrician - 0

Lost Time Incident 15 Jun 2009 35 Days 146 days LTI = 146 days since start of rig assignment on 25 Feb
2009.

Permit To Work 20 Jul 2009 0 Days Hot - 4
Cold - 8

Pre-Tour Meetings 20 Jul 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 20 Jul 2009 0 Days Safe - 58
Unsafe - 34

Weekly Safety Meeting 19 Jun 2009 31 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 2182mt 249.0deg
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Shakers, Volumes and Losses Data Engineer : Manfreid Olejniczak

Equip. Descr. Mesh Size Available ! 96.20m³ Losses ! 0.00m³ Comments

Active ! 31.80m³ Downhole ! 0.00m³ Mixed 450 bbls kill mud at
9.5 ppg for Basker 7. Costs
and volumes will go to
Basker 7 well.
405 bbls 9.5 ppg and 200
bbls 8.6 ppg brine.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped !

Slug ! De-Gasser !

Reserve ! 64.40m³ De-Sander !

Kill ! De-Silter !

Centrifuge !

Marine

Weather on 20 Jul 2009 Rig Support

Anchors Tension (mt)

1 109.0

2 109.0

3 112.0

4 111.0

5 110.0

6 109.0

7 117.0

8 120.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 27kn 305.0deg 1014.0mbar 15C° 2m 305.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.2deg 0.2deg 0m 1m 160.0deg 11s

Rig Dir. Ris. Tension VDL Comments

249.0deg 0mt 2182mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 0949 / 0958 6 / 6

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

18:19 hrs, 20-07-09 Stand by at rig Item Unit Quantity

Fuel M3 318.4
Potable Water M3 220
Drill Water M3 270
Barite MT 75
Gel MT 46
Cement MT 84
Brine M3 246.6

Lewek Swift 17:15 hrs 03-07-09 Off hire. Undergoing HRP
repairs.

Item Unit Quantity

Fuel M3 644.7
Potable Water M3 305
Drill Water M3 255
Barite MT
Gel MT
Cement MT 40.6
Brine M3 206.67

Pacific
Protector

Standby on location. Item Unit Quantity

Diesel M3 166.2
Potable Water M3 362
Drill Water M3 100
Gel MT 0

Yarabah 05:45 hrs, 20-07-09 Stand by at rig. Item Unit Quantity

Diesel M3 108
Potable Water M3 312
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